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Finish Date
1 Contract NoContract No. EP/SP/61/10 - The Design & Construction 553d 12-Feb-15 23-Dec-16 146d 01-Mar-15 A 20-May-17 185d -115d

2 MAJOR MILESTOMAJOR MILESTONES 351d 20-Oct-15 23-Dec-16 42d 17-Oct-16 A 17-Feb-17 257d -42d

3 MC2 Milestones fMC2 Milestones for Design of the Works 126d 20-Oct-15 23-Feb-16 56d 23-Dec-16 17-Feb-17 -25d -360d

4 MC2.1 The EmployeMC2.1 The Employer's consent granted on Detailed Design Submission 126d 20-Oct-15 23-Feb-16 56d 23-Dec-16 17-Feb-17 -25d -360d
5 126d 20-Oct-15 23-Feb-16 56d 23-Dec-16 17-Feb-17 -25d -360d
6 MC210600 MC2.1.6 - Employer's consent granted in respect of Detail Design of control & 

instrumentation works
0d 20-Oct-15 0d 17-Feb-17 0% -35d -486d

7 MC210700 MC2.1.7 - Employer's consent granted in respect of building services & 
electrical works

0d 04-Nov-15 0d 23-Jan-17 0% -24d -446d

8 MC210800 MC2.1.8 - Employer's consent granted in respect of Detailed Design of civil, 
structural & geotechnical works

0d 23-Feb-16 0d 23-Dec-16 0% 31d -304d

9 MC2.2 Completion oMC2.2 Completion of the Design of the Works 0d 23-Feb-16 23-Feb-16 0d 17-Feb-17 17-Feb-17 -25d -360d
10 0d 23-Feb-16 23-Feb-16 0d 17-Feb-17 17-Feb-17 -25d -360d
11 MC220100 MC2.2 - Completion of the Design of the Works 0d 23-Feb-16 0d 17-Feb-17 0% -25d -360d

12 MC3 Milestones fMC3 Milestones for Construction of the Works 271d 26-Jan-16 23-Dec-16 42d 17-Oct-16 A 17-Feb-17 257d -42d

13 MC3.2 Delivery of MMC3.2 Delivery of Materials and Equipment to the Site 79d 26-Jan-16 25-May-16 5d 17-Oct-16 A 17-Feb-17 215d -183d
14 79d 26-Jan-16 25-May-16 5d 17-Oct-16 A 17-Feb-17 215d -183d
15 MC320100 MC3.2.1 - Completion of Delivery of Pre-treatment System 0d 26-Jan-16 0d 10-Feb-17 0% 220d -257d

16 MC320200 MC3.2.2 - Completion of Delivery of Anaerobic Digesters 0d 25-Feb-16 0d 17-Oct-16 A 100% -159d

17 MC320400 MC3.2.4 - Completion of Delivery of Composting Tunnels 0d 25-May-16 0d 28-Oct-16 A 100% -108d

18 MC320500 MC3.2.5 - Completion of Delivery of Centralized Air Pollution Control System 0d 26-Jan-16 0d 17-Feb-17 0% -3d -262d

19 MC3.5 Tes ting and CMC3.5 Tes ting and Commissioning 0d 23-Dec-16 23-Dec-16 0d 23-Dec-16 23-Dec-16 136d 0d
20 0d 23-Dec-16 23-Dec-16 0d 23-Dec-16 23-Dec-16 136d 0d
21 MC350100 MC3.5.1 - Employer's consent granted on all FAT,SAT,System 

Comm.Test,Process Start Up & Process Comm.&Plant Comm.T.Plan
0d 23-Dec-16 0d 23-Dec-16 0% 136d 0d

22 PRELIMINARY APRELIMINARY AND GENERAL REQUIREMENT WORKS 385d 09-Sep-15 23-Dec-16 142d 01-Dec-15 A 16-May-17 189d -111d

23 Training of OperatTraining of Operation & Maintenance Staff 153d 26-May-16 25-Nov-16 142d 28-Sep-16 A 16-May-17 14d -135d

24 153d 26-May-16 25-Nov-16 142d 28-Sep-16 A 16-May-17 14d -135d
25 153d 26-May-16 25-Nov-16 142d 28-Sep-16 A 16-May-17 14d -135d
26 TN100150 IC checks & certifies training syllabus & materials 14d 26-May-16 08-Jun-16 15d 28-Sep-16 A 02-Dec-16 0% 62d -177d

27 TN100200 Employer agrees to training syllabus and materials 0d 22-Jun-16 0d 16-Dec-16 0% 62d -177d

28 TN100300 O&M Training of Employer's staff 64d 26-Aug-16 25-Nov-16 64d 09-Feb-17 16-May-17 0% 12d -112d

29 Preparation of TesPreparation of Testing / Operation Plan 385d 09-Sep-15 23-Dec-16 57d 01-Dec-15 A 26-Jan-17 274d -26d

30 Factory Acceptance Factory Acceptance Test Plan 59d 09-Sep-15 19-Nov-15 38d 01-Dec-15 A 04-Jan-17 293d -333d
31 59d 09-Sep-15 19-Nov-15 38d 01-Dec-15 A 04-Jan-17 293d -333d
32 TP100100 Submission of Factory Acceptance Test Plan 20d 09-Sep-15 08-Oct-15 4d 01-Dec-15 A 23-Nov-16 55% 272d -280d

33 TP100110 IC checks & comments on Factory Acceptance Test Plan 14d 09-Oct-15 22-Oct-15 20d 17-Dec-15 A 07-Dec-16 35% 389d -412d

34 TP100120 Revise & resubmit Factory Acceptance Test Plan 7d 23-Oct-15 29-Oct-15 27d 14-Jan-16 A 14-Dec-16 0% 382d -412d

35 TP100130 IC checks & certifies Factory Acceptance Test Plan 7d 30-Oct-15 05-Nov-15 34d 15-Jan-16 A 21-Dec-16 0% -20d -412d

36 TP100140 Employer Consents to Factory Acceptance Test Plan 0d 19-Nov-15 0d 04-Jan-17 0% -20d -412d

37 Site Acceptance TesSite Acceptance Test Plan 42d 29-Jan-16 10-Mar-16 36d 30-Sep-16 A 23-Dec-16 -51d -288d
38 42d 29-Jan-16 10-Mar-16 36d 30-Sep-16 A 23-Dec-16 -51d -288d
39 TP100210 IC checks & comments on Site Acceptance Test Plan 14d 29-Jan-16 11-Feb-16 0d 30-Sep-16 A 11-Nov-16 A 100% -274d

40 TP100220 Revise & resubmit Site Acceptance Test Plan 7d 12-Feb-16 18-Feb-16 15d 12-Nov-16 A 02-Dec-16 0% -51d -288d

41 TP100230 IC checks & certifies Site Acceptance Test Plan 7d 19-Feb-16 25-Feb-16 7d 03-Dec-16 09-Dec-16 0% -51d -288d

42 TP100240 Employer Consents to Site Acceptance Test Plan 0d 10-Mar-16 0d 23-Dec-16 0% -51d -288d

43 Detail CVDetail CV 36d 20-Jun-16 01-Aug-16 34d 15-Dec-16 26-Jan-17 11d -147d
44 36d 20-Jun-16 01-Aug-16 34d 15-Dec-16 26-Jan-17 11d -147d
45 OP100100 Submission of Detail CV before Process Start up and commissioning 1d 20-Jun-16 20-Jun-16 1d 15-Dec-16 15-Dec-16 0% 9d -125d

46 OP100110 IC checks & comments on Detail CV 14d 21-Jun-16 04-Jul-16 14d 16-Dec-16 29-Dec-16 0% 17d -178d

47 OP100120 Revise & resubmit Detail CV 7d 05-Jul-16 11-Jul-16 7d 30-Dec-16 05-Jan-17 0% 17d -178d

48 OP100130 IC checks & certifies Detail CV 7d 12-Jul-16 18-Jul-16 7d 06-Jan-17 12-Jan-17 0% 17d -178d

49 OP100140 Employer Consents to Detail CV before Process Start up and commissioning 0d 01-Aug-16 0d 26-Jan-17 0% 17d -178d

50 All System CommissAll System Commissioning Plan 42d 21-Jun-16 01-Aug-16 36d 30-Sep-16 A 23-Dec-16 130d -144d
51 42d 21-Jun-16 01-Aug-16 36d 30-Sep-16 A 23-Dec-16 130d -144d
52 OP100160 IC checks & comments on All System Commissioning Plan 14d 21-Jun-16 04-Jul-16 0d 30-Sep-16 A 11-Nov-16 A 100% -130d

53 OP100170 Revise & resubmit All System Commissioning Plan 7d 05-Jul-16 11-Jul-16 15d 12-Nov-16 A 02-Dec-16 0% 130d -144d

54 OP100180 IC checks & certifies All System Commissioning Plan 7d 12-Jul-16 18-Jul-16 7d 03-Dec-16 09-Dec-16 0% 130d -144d

55 OP100190 Employer Consents to All System Commissioning Plan 0d 01-Aug-16 0d 23-Dec-16 0% 130d -144d

56 Process Start Up PlaProcess Start Up Plan 42d 06-Aug-16 16-Sep-16 36d 30-Sep-16 A 23-Dec-16 30d -98d
57 42d 06-Aug-16 16-Sep-16 36d 30-Sep-16 A 23-Dec-16 30d -98d
58 OP100210 IC checks & comments on  Process Start up Plan 14d 06-Aug-16 19-Aug-16 0d 30-Sep-16 A 11-Nov-16 A 100% -84d
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59 OP100220 Revise & resubmit  Process Start up Plan 7d 20-Aug-16 26-Aug-16 15d 12-Nov-16 A 02-Dec-16 0% 30d -98d

60 OP100230 IC checks & certifies Process Start up Plan 7d 27-Aug-16 02-Sep-16 7d 03-Dec-16 09-Dec-16 0% 30d -98d

61 OP100240 Employer Consents to Process Start up Plan 0d 16-Sep-16 0d 23-Dec-16 0% 30d -98d

62 Process CommissioProcess Commissioning Plan 42d 08-Oct-16 18-Nov-16 36d 30-Sep-16 A 23-Dec-16 136d -35d
63 42d 08-Oct-16 18-Nov-16 36d 30-Sep-16 A 23-Dec-16 136d -35d
64 OP100260 IC checks & comments on Process Commissioning Plan 14d 08-Oct-16 21-Oct-16 0d 30-Sep-16 A 11-Nov-16 A 100% -21d

65 OP100270 Revise & resubmit Process Commissioning Plan 7d 22-Oct-16 28-Oct-16 15d 12-Nov-16 A 02-Dec-16 0% 136d -35d

66 OP100280 IC checks & certifies Process Commissioning Plan 7d 29-Oct-16 04-Nov-16 7d 03-Dec-16 09-Dec-16 0% 136d -35d

67 OP100290 Employer Consents to Process Commissioning Plan 0d 18-Nov-16 0d 23-Dec-16 0% 136d -35d

68 Operation PlanOperation Plan 36d 21-Jun-16 02-Aug-16 34d 06-Dec-16 17-Jan-17 162d -138d
69 36d 21-Jun-16 02-Aug-16 34d 06-Dec-16 17-Jan-17 162d -138d
70 OP100300 Submission of Operation Plan 1d 21-Jun-16 21-Jun-16 1d 06-Dec-16* 06-Dec-16 0% 133d -117d

71 OP100310 IC checks & comments on Operation Plan 14d 22-Jun-16 05-Jul-16 14d 07-Dec-16 20-Dec-16 0% 202d -168d

72 OP100320 Revise & resubmit Operation Plan 7d 06-Jul-16 12-Jul-16 7d 21-Dec-16 27-Dec-16 0% 202d -168d

73 OP100330 IC checks & certifies Operation Plan 7d 13-Jul-16 19-Jul-16 7d 28-Dec-16 03-Jan-17 0% 202d -168d

74 OP100340 Employer Consents to Operation Plan 0d 02-Aug-16 0d 17-Jan-17 0% 202d -168d

75 Plant CommissioningPlant Commissioning Plan 42d 12-Nov-16 23-Dec-16 36d 30-Sep-16 A 23-Dec-16 136d 0d
76 42d 12-Nov-16 23-Dec-16 36d 30-Sep-16 A 23-Dec-16 136d 0d
77 OP100360 IC checks & comments on Plant Commissioning Plan 14d 12-Nov-16 25-Nov-16 0d 30-Sep-16 A 11-Nov-16 A 100% 14d

78 OP100370 Revise & resubmit Plant Commissioning Plan 7d 26-Nov-16 02-Dec-16 15d 12-Nov-16 A 02-Dec-16 0% 136d 0d

79 OP100380 IC checks & certifies Plant Commissioning Plan 7d 03-Dec-16 09-Dec-16 7d 03-Dec-16 09-Dec-16 0% 136d 0d

80 OP100390 Employer Consents to Plant Commissioning Plan 0d 23-Dec-16 0d 23-Dec-16 0% 136d 0d

81 COMMENCEMENCOMMENCEMENT, SITE POSSESSION AND ACCESS 0d 07-Oct-16 07-Oct-16 146d 21-Mar-16 A 20-May-17 185d -180d

82 0d 07-Oct-16 07-Oct-16 146d 21-Mar-16 A 20-May-17 185d -180d

83 0d 07-Oct-16 07-Oct-16 146d 21-Mar-16 A 20-May-17 185d -180d
84 0d 07-Oct-16 07-Oct-16 146d 21-Mar-16 A 20-May-17 185d -180d
85 KD100330 End Date of Access to Portion 2 0d 07-Oct-16 0d 13-Jan-17 0% 146d -80d

86 KD100370 Possession of Portion 4 - Ex-Ka Wah Batching Plant Area) 0d 184d 21-Mar-16 A 20-May-17 49.59% 225d

87 SITE ESTABLISHMSITE ESTABLISHMENT WORKS 24d 20-Jul-15 15-Aug-15 0d 27-Jun-15 A 19-Oct-16 A -349d

88 24d 20-Jul-15 15-Aug-15 0d 27-Jun-15 A 19-Oct-16 A -349d

89 24d 20-Jul-15 15-Aug-15 0d 27-Jun-15 A 19-Oct-16 A -349d
90 24d 20-Jul-15 15-Aug-15 0d 27-Jun-15 A 19-Oct-16 A -349d
91 SE100320 Submit Tree preservation, transplanting and felling proposal to LandsD and 

EPD (Natural Terrain - thru' ER)
24d 20-Jul-15 15-Aug-15 0d 27-Jun-15 A 19-Oct-16 A 100% -349d

92 DETAILED DESIGDETAILED DESIGN SUBMISSION (DDS) ‐ GENERAL, CIVIL, ABWF AND LANDS 222d 28-May-15 23-Feb-16 72d 28-Mar-15 A 16-Feb-17 259d -291d

93 Overall DesignOverall Design 203d 18-Jun-15 23-Feb-16 52d 28-Mar-15 A 20-Jan-17 279d -271d

94 General Building PlaGeneral Building Plans Design 34d 18-Jun-15 30-Jul-15 33d 09-Dec-16 20-Jan-17 279d -440d
95 34d 18-Jun-15 30-Jul-15 33d 09-Dec-16 20-Jan-17 279d -440d
96 DD101040 Submit General Building Plans to IC, ER & Employer 0d 18-Jun-15 0d 09-Dec-16* 0% -5d -369d

97 DD101060 IC checks & comments on General Building Plans 14d 19-Jun-15 02-Jul-15 14d 10-Dec-16 23-Dec-16 0% -6d -540d

98 DD101080 Revise & resubmit General Building Plans to IC, ER & Employer 7d 03-Jul-15 09-Jul-15 7d 24-Dec-16 30-Dec-16 0% -6d -540d

99 DD101100 IC checks & certifies General Building Plans 7d 10-Jul-15 16-Jul-15 7d 31-Dec-16 06-Jan-17 0% -6d -540d

100 DD101120 Employer consents to General Building Plans 0d 30-Jul-15 0d 20-Jan-17 0% 345d -540d

101 Fire Safety Strategy Fire Safety Strategy Report 28d 15-Jul-15 11-Aug-15 64d 28-Mar-15 A 20-Jan-17 345d -528d
102 28d 15-Jul-15 11-Aug-15 64d 28-Mar-15 A 20-Jan-17 345d -528d
103 DD102220 Revise & resubmit Detailed Design of Fire Safety Strategy Report to IC, ER & 

Employer
7d 15-Jul-15 21-Jul-15 22d 28-Mar-15 A 09-Dec-16 60% -5d -507d

104 DD102240 IC checks & certifies Detailed Design of Fire Safety Strategy Report 7d 22-Jul-15 28-Jul-15 7d 10-Dec-16 16-Dec-16 0% -5d -507d

105 DD102260 Employer consents to Detailed Design of Fire Safety Strategy Report 0d 11-Aug-15 0d 20-Jan-17 0% 345d -528d

106 Geotechnical DesignGeotechnical Design including Natural Terrain Hazard Mitigation works 64d 04-Dec-15 23-Feb-16 43d 23-Nov-16 16-Jan-17 7d -267d
107 Natural Terrain HazNatural Terrain Hazard Mitigation 64d 04-Dec-15 23-Feb-16 43d 23-Nov-16 16-Jan-17 7d -267d
108 DD101330 Prepare & submit NTH Mitigation Method of Construction 20d 04-Dec-15 04-Jan-16 20d 24-Nov-16 21-Dec-16 0% 11d -241d

109 DD101335 IC checks & certifies Method of Construction of NTH Mitigation Design 14d 05-Jan-16 18-Jan-16 14d 22-Dec-16 04-Jan-17 0% 20d -352d

110 DD101340 GEO - Approval of NTH Mitigation Design 0d 04-Jan-16 0d 23-Nov-16* 0% -25d -221d

111 DD101360 Submit NTH Mitigation Design to IC, ER & Employer 0d 05-Jan-16 0d 28-Nov-16* 0% -27d -223d

112 DD101380 IC checks & comments on NTH Mitigation Design 14d 06-Jan-16 19-Jan-16 14d 29-Nov-16 12-Dec-16 0% 8d -328d

113 DD101400 Revise & resubmit NTH Mitigation Design to IC, Employer & ER 7d 20-Jan-16 26-Jan-16 7d 13-Dec-16 19-Dec-16 0% 8d -328d

114 DD101420 IC checks & certifies NTH Mitigation Design 14d 27-Jan-16 09-Feb-16 14d 20-Dec-16 02-Jan-17 0% 8d -328d

115 DD101440 Employer consents to NTH Mitigation Design 0d 23-Feb-16 0d 16-Jan-17 0% 8d -328d

116 Waste Receiving,Waste Receiving, Pre-treatment & Administration Building #1 66d 10-Aug-15 28-Oct-15 39d 18-Nov-16 05-Jan-17 6d -353d

117 Steelwork DesignSteelwork Design 66d 10-Aug-15 28-Oct-15 39d 18-Nov-16 05-Jan-17 6d -353d

Nov Dec Jan Feb
2016 2017

Revise & resubmit  Process Start up Plan

IC checks & certifies Process Start up Plan

Employer Consents to Process Start up Plan

IC checks & comments on Process Commissioning Plan

Revise & resubmit Process Commissioning Plan

IC checks & certifies Process Commissioning Plan

Employer Consents to Process Commissioning Plan

Submission of Operation Plan

IC checks & comments on Operation Plan

Revise & resubmit Operation Plan

IC checks & certifies Operation Plan

Employer Consents to Operation Plan

IC checks & comments on Plant Commissioning Plan

Revise & resubmit Plant Commissioning Plan

IC checks & certifies Plant Commissioning Plan

Employer Consents to Plant Commissioning Plan

End Date of Access to Portion 2

Submit Tree preservation, transplanting and felling proposal to LandsD and EPD (Natural Terrain - thru' ER)

Submit General Building Plans to IC, ER & Employer

IC checks & comments on General Building Plans

Revise & resubmit General Building Plans to IC, ER & Employer

IC checks & certifies General Building Plans

Employer consents to General Building Plans

Revise & resubmit Detailed Design of Fire Safety Strategy Report to IC, ER & Employer

IC checks & certifies Detailed Design of Fire Safety Strategy Report

Employer consents to Detailed Design of Fire Sa

Prepare & submit NTH Mitigation Method of Construction

IC checks & certifies Method of Construction of NTH Mitigation Design

GEO - Approval of NTH Mitigation Design

Submit NTH Mitigation Design to IC, ER & Employer

IC checks & comments on NTH Mitigation Design

Revise & resubmit NTH Mitigation Design to IC, Employer & ER

IC checks & certifies NTH Mitigation Design

Employer consents to NTH Mitigation Design

Environmental Protection Department
of the HKSAR

Contract No. EP/SP/61/10
Organic Waste Treatment Facilities Phase 1

3-Month Rolling Programme Progress Updated on 17-Nov-16
OSCAR BIOENERGY JV

Project:v1.4_up_17Nov16
Ref.:WS-OSC-00-0-TM-0071-A, Date: 29-Nov-2016

Activity
Primary Baseline

Baseline Milestone
Milestone

Critical
Actual Work

Actual Milestone Baseline: Contract Programme for The Design and Construction
Works v1.4

Page 2 of 19 print: 29-Nov-16 17:52
© Oracle Corporation



# Activity ID Activity Name BL Project
Duration

BL Project Start BL Project 
Finish

Remaining
 Duration

Start Finish Activity %
Complete

Total Float Variance -
BL Project

Finish Date
118 Building #1 Roof SteBuilding #1 Roof Steel Structure 41d 10-Aug-15 25-Sep-15 39d 18-Nov-16 05-Jan-17 -34d -378d
119 DD111210 Prepare & submit Method of Construction for Bldg #1 Roof - Structural 

Steelwork
25d 10-Aug-15 11-Sep-15 25d 18-Nov-16 22-Dec-16 0% -31d -318d

120 DD111215 IC checks & certifies Method of Construction of Bldg #1 Roof - Structural 
Steelwork

14d 12-Sep-15 25-Sep-15 14d 23-Dec-16 05-Jan-17 0% -43d -468d

121 CAPC StackCAPC Stack 36d 14-Sep-15 28-Oct-15 35d 18-Nov-16 30-Dec-16 10d -349d
122 DD311310 Prepare & submit Method of Construction for CAPC Stack - Steel Support 21d 14-Sep-15 14-Oct-15 21d 18-Nov-16 16-Dec-16 0% 7d -293d

123 DD311315 IC checks & certifies Method of Construction of CAPC Stack - Steel Support 14d 15-Oct-15 28-Oct-15 14d 17-Dec-16 30-Dec-16 0% 13d -429d

124 Composting & MaComposting & Maturation Building #2 36d 20-Aug-15 02-Oct-15 36d 18-Nov-16 02-Jan-17 295d -371d

125 Steelwork DesignSteelwork Design 36d 20-Aug-15 02-Oct-15 36d 18-Nov-16 02-Jan-17 295d -371d
126 Link Bridge SteelwoLink Bridge Steelwork 36d 20-Aug-15 02-Oct-15 36d 18-Nov-16 02-Jan-17 295d -371d
127 DD211210 Prepare & submit Method of Construction for Bldg #2 Link Bridge Steelwork 22d 20-Aug-15 18-Sep-15 22d 18-Nov-16 19-Dec-16 0% 246d -310d

128 DD211215 IC checks & certifies Method of Construction of Link Bridge Steelwork Design 
of Bldg #2

14d 19-Sep-15 02-Oct-15 14d 20-Dec-16 02-Jan-17 0% 363d -458d

129 Auxiliary BuildingsAuxiliary Buildings & Facilities #3 0d 35d 18-Nov-16 30-Dec-16 5d

130 Substructure DesignSubstructure Design 0d 34d 18-Nov-16 29-Dec-16 -34d
131 WeighbridgeWeighbridge 0d 34d 18-Nov-16 29-Dec-16 -34d
132 DD311400 Prepare & submit Method of Construction for Substructure of Weighbridge 0d 20d 18-Nov-16 15-Dec-16 0% -30d

133 DD311402 IC checks & certifies Method of Construction for Substructure of Weighbridge 0d 14d 16-Dec-16 29-Dec-16 0% -42d

134 Superstructure DesiSuperstructure Design 0d 35d 18-Nov-16 30-Dec-16 5d
135 WeighbridgeWeighbridge 0d 35d 18-Nov-16 30-Dec-16 5d
136 DD311700 Prepare & submit Method of Construction for Superstructure of Weighbridge 0d 21d 18-Nov-16 16-Dec-16 0% 5d

137 DD311710 IC checks & certifies Method of Construction of Superstructure Design of 
Weighbridge

0d 14d 17-Dec-16 30-Dec-16 0% 7d

138 Gate HouseGate House 0d 35d 18-Nov-16 30-Dec-16 -25d
139 DD311900 Prepare & submit Method of Construction for Superstructure of Gate House 0d 21d 18-Nov-16 16-Dec-16 0% -23d

140 DD311910 IC checks & certifies Method of Construction of Superstructure Design of Gate 
House

0d 14d 17-Dec-16 30-Dec-16 0% -31d

141 External Civil EngExternal Civil Engineering Works 159d 28-May-15 04-Dec-15 63d 14-Sep-15 A 06-Feb-17 268d -345d

142 Section 3- Street FirSection 3- Street Fire Hydrant and Section 4- Water Supply 35d 28-May-15 09-Jul-15 35d 18-Nov-16 30-Dec-16 -30d -441d
143 35d 28-May-15 09-Jul-15 35d 18-Nov-16 30-Dec-16 -30d -441d
144 DD411130 Prepare & submit Method of Construction for External Works (Section 3 & 4) 21d 28-May-15 25-Jun-15 21d 18-Nov-16 16-Dec-16 0% -27d -369d

145 DD411135 IC checks & certifies Method of Construction of External Works (Section 3 & 4) 14d 26-Jun-15 09-Jul-15 14d 17-Dec-16 30-Dec-16 0% -37d -540d

146 Section 5- Road, PaSection 5- Road, Paving, Road Marking 0d 39d 18-Nov-16 05-Jan-17 -49d
147 0d 39d 18-Nov-16 05-Jan-17 -49d
148 DD411480 Prepare & submit Method of Construction for External Works (Section 5) 0d 25d 18-Nov-16 22-Dec-16 0% -44d

149 DD411500 IC checks & certifies Method of Construction of External Works (Section 5) 0d 14d 23-Dec-16 05-Jan-17 0% -60d

150 Section 6- Ext. LightSection 6- Ext. Lighting (Area 3 - Electrical) 109d 28-Jul-15 04-Dec-15 63d 14-Sep-15 A 06-Feb-17 268d -345d
151 109d 28-Jul-15 04-Dec-15 63d 14-Sep-15 A 06-Feb-17 268d -345d
152 DD411240 Prepare & submit Detailed Civil Design of external works (Section 6) to Hyd & 

TD
43d 28-Jul-15 24-Sep-15 26d 14-Sep-15 A 23-Dec-16 39.53% 224d -310d

153 DD411250 Prepare & submit Method of Construction for External Works (Section 6) 25d 16-Sep-15 23-Oct-15 25d 15-Dec-16 23-Jan-17 0% 224d -310d

154 DD411255 IC checks & certifies Method of Construction of External Works (Section 6) 14d 24-Oct-15 06-Nov-15 14d 24-Jan-17 06-Feb-17 0% 328d -458d

155 DD411320 IC checks & certifies Detailed Civil Design of External Works (Section 6) 7d 14-Nov-15 20-Nov-15 22d 09-Sep-16 A 09-Dec-16 0% -60d -385d

156 DD411340 Employer consents to Detailed Civil Design of External Works (Section 6) 0d 04-Dec-15 0d 23-Dec-16 0% -60d -385d

157 Architectural, BuilArchitectural, Building Works & Finishes (ABWF) 51d 28-Jul-15 24-Sep-15 39d 18-Feb-16 A 05-Jan-17 291d -379d

158 Building #1 (Waste RBuilding #1 (Waste Receiving, Pre-treatment & Admin. Building) 42d 28-Jul-15 14-Sep-15 39d 18-Nov-16 05-Jan-17 -48d -388d
159 42d 28-Jul-15 14-Sep-15 39d 18-Nov-16 05-Jan-17 -48d -388d
160 DD120110 Prepare & submit Method of Construction for Bldg.#1 ABWF 25d 28-Jul-15 31-Aug-15 25d 18-Nov-16 22-Dec-16 0% -43d -327d

161 DD120115 IC checks & certifies Method of Construction of Bldg.#1 ABWF 14d 01-Sep-15 14-Sep-15 14d 23-Dec-16 05-Jan-17 0% -59d -479d

162 Building #2 (ComposBuilding #2 (Composting & Maturation Building) 42d 28-Jul-15 14-Sep-15 0d 18-Feb-16 A 02-Nov-16 A -336d
163 42d 28-Jul-15 14-Sep-15 0d 18-Feb-16 A 02-Nov-16 A -336d
164 DD121110 Prepare & submit Method of Construction for Bldg.#2 ABWF 25d 28-Jul-15 31-Aug-15 0d 18-Feb-16 A 17-Oct-16 A 100% -279d

165 DD121115 IC checks & certifies Method of Construction of Bldg.#2 ABWF 14d 01-Sep-15 14-Sep-15 0d 06-May-16 A 02-Nov-16 A 100% -415d

166 Building #3 (AuxiliaryBuilding #3 (Auxiliary Buildings & Facilities) 42d 07-Aug-15 24-Sep-15 30d 15-Aug-16 A 22-Dec-16 300d -370d
167 42d 07-Aug-15 24-Sep-15 30d 15-Aug-16 A 22-Dec-16 300d -370d
168 DD122110 Prepare & submit Method of Construction for Bldg.#3 ABWF 25d 07-Aug-15 10-Sep-15 15d 15-Aug-16 A 08-Dec-16 40% 261d -309d

169 DD122115 IC checks & certifies Method of Construction of Bldg.#3 ABWF 14d 11-Sep-15 24-Sep-15 35d 15-Sep-16 A 22-Dec-16 10.26% 8d -455d

170 Interior Fitting-outInterior Fitting-out Works 42d 15-Sep-15 05-Nov-15 39d 18-Nov-16 05-Jan-17 43d -346d

171 42d 15-Sep-15 05-Nov-15 39d 18-Nov-16 05-Jan-17 43d -346d
172 42d 15-Sep-15 05-Nov-15 39d 18-Nov-16 05-Jan-17 43d -346d
173 DD120210 Prepare & submit Method of Construction for Interior Fitting-out 25d 15-Sep-15 22-Oct-15 25d 18-Nov-16 22-Dec-16 0% 33d -292d

174 DD120215 IC checks & certifies Method of Construction of Interior Fitting-out 14d 23-Oct-15 05-Nov-15 14d 23-Dec-16 05-Jan-17 0% 54d -427d

175 External LandscaExternal Landscape Works and Building #2 Green Roof 71d 06-Aug-15 30-Oct-15 72d 18-Nov-16 16-Feb-17 -35d -384d

176 71d 06-Aug-15 30-Oct-15 72d 18-Nov-16 16-Feb-17 -35d -384d
177 71d 06-Aug-15 30-Oct-15 72d 18-Nov-16 16-Feb-17 -35d -384d

Nov Dec Jan Feb
2016 2017

Prepare & submit Method of Construction for Bldg #1 Roof - Structural Steelwork

IC checks & certifies Method of Construction of Bldg #1 Roof - Structural S

Prepare & submit Method of Construction for CAPC Stack - Steel Support

IC checks & certifies Method of Construction of CAPC Stack - Steel Support

Prepare & submit Method of Construction for Bldg #2 Link Bridge Steelwork

IC checks & certifies Method of Construction of Link Bridge Steelwork Design of 

Prepare & submit Method of Construction for Substructure of Weighbridge

IC checks & certifies Method of Construction for Substructure of Weighbridge

Prepare & submit Method of Construction for Superstructure of Weighbridge

IC checks & certifies Method of Construction of Superstructure Design of Weighbridge

Prepare & submit Method of Construction for Superstructure of Gate House

IC checks & certifies Method of Construction of Superstructure Design of Gate House

Prepare & submit Method of Construction for External Works (Section 3 & 4)

IC checks & certifies Method of Construction of External Works (Section 3 & 4)

Prepare & submit Method of Construction for External Works (Section 5)

IC checks & certifies Method of Construction of External Works (Section 5)

Prepare & submit Detailed Civil Design of external works (Section 6) to Hyd & TD

Prepare & submit Method of Construction f

IC checks & cert

IC checks & certifies Detailed Civil Design of External Works (Section 6)

Employer consents to Detailed Civil Design of External Works (Section 6)

Prepare & submit Method of Construction for Bldg.#1 ABWF

IC checks & certifies Method of Construction of Bldg.#1 ABWF

Prepare & submit Method of Construction for Bldg.#2 ABWF

IC checks & certifies Method of Construction of Bldg.#2 ABWF

Prepare & submit Method of Construction for Bldg.#3 ABWF

IC checks & certifies Method of Construction of Bldg.#3 ABWF

Prepare & submit Method of Construction for Interior Fitting-out

IC checks & certifies Method of Construction of Interior Fitting-out
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178 DD410210 Prepare & submit Method of Construction for Landscape and Building #2 Green

Roof
50d 06-Aug-15 16-Oct-15 50d 18-Nov-16 02-Feb-17 0% -27d -320d

179 DD410215 IC checks & certifies Method of Construction of Landscape and Building #2 
Green Roof

14d 17-Oct-15 30-Oct-15 14d 03-Feb-17 16-Feb-17 0% -44d -475d

180 DETAILED DESIGDETAILED DESIGN SUBMISSION (DDS) ‐ ELECTRICAL AND MECHANICAL 131d 14-May-15 20-Oct-15 73d 02-May-15 A 17-Feb-17 258d -393d

181 Electrical SystemElectrical System and Accessories - Switchgear, LCP, Cable, Earthing, etc. 128d 14-May-15 16-Oct-15 52d 02-May-15 A 20-Jan-17 279d -375d

182 High Voltage (HV)High Voltage (HV) 0d 59d 12-Oct-16 A 15-Jan-17 -50d
183 0d 59d 12-Oct-16 A 15-Jan-17 -50d
184 DE201200 IC checks & certifies HV Electrical System 0d 15d 12-Oct-16 A 02-Dec-16 0% -20d

185 DE201250 Employer consents to HV Electrical System 0d 0d 15-Jan-17 0% -50d

186 Low Voltage (LV) anLow Voltage (LV) and Emergency Generator 128d 14-May-15 16-Oct-15 52d 02-May-15 A 20-Jan-17 279d -375d
187 128d 14-May-15 16-Oct-15 52d 02-May-15 A 20-Jan-17 279d -375d
188 DE200400 Employer consents to Electrical System Equipment 0d 14-May-15 0d 19-Oct-16 A 100% -523d

189 DE200450 Prepare & submit Detailed Design of Electrical System to IC, ER & Employer 37d 02-Jul-15 21-Aug-15 19d 02-May-15 A 14-Dec-16 82% 7d -327d

190 DE200500 IC checks & comments on Detailed Design of Electrical System 14d 22-Aug-15 04-Sep-15 36d 13-May-15 A 23-Dec-16 78% 373d -476d

191 DE200550 Revise & resubmit Detailed Design of Electrical System to IC, Employer & ER 7d 05-Sep-15 11-Sep-15 43d 10-Jul-15 A 30-Dec-16 73% 366d -476d

192 DE200600 IC checks & certifies Electrical System 7d 12-Sep-15 18-Sep-15 50d 15-Jul-15 A 06-Jan-17 70% -30d -476d

193 DE200650 Employer consents to Electrical System 0d 16-Oct-15 0d 20-Jan-17 0% -30d -462d

194 Extra Low Voltage (EExtra Low Voltage (ELV) 0d 28d 05-Jul-16 A 15-Dec-16 -5d
195 0d 28d 05-Jul-16 A 15-Dec-16 -5d
196 DS140500 Revise & resubmit ELV System Detailed Design to IC, Employer & ER 0d 0d 05-Jul-16 A 17-Nov-16 A 100%

197 DS140550 IC checks & certifies ELV System 0d 14d 18-Nov-16 01-Dec-16 0% -5d

198 DS140600 Employer consents to ELV System 0d 0d 15-Dec-16 0% -5d

199 Instrumentation, CInstrumentation, Control and Monitoring System (SCADA/PLC) 0d 20-Oct-15 20-Oct-15 73d 01-Dec-15 A 17-Feb-17 -27d -393d

200 0d 20-Oct-15 20-Oct-15 73d 01-Dec-15 A 17-Feb-17 -27d -393d
201 0d 20-Oct-15 20-Oct-15 73d 01-Dec-15 A 17-Feb-17 -27d -393d
202 DE210650 Employer consents to SCADA/PLC System (Batch 1) 0d 20-Oct-15 0d 19-Oct-16 A 100% -365d

203 DE210680 Revise & resubmit Detailed Design of SCADA/PLC System to IC, Employer & 
ER (Batch 2) (2nd)

0d 0d 14-Jan-16 A 14-Nov-16 A 100%

204 DE210690 IC checks & comments on Detailed Design of SCADA/PLC System (Batch 2) 
(2nd)

0d 29d 15-Nov-16 A 16-Dec-16 75% -22d

205 DE210700 Revise & resubmit Detailed Design of SCADA/PLC System to IC, Employer & 
ER (Batch 2) (3rd)

0d 29d 17-Dec-16 14-Jan-17 0% -22d

206 DE210710 IC checks & certifies SCADA/PLC System (Batch 2) (3rd) 0d 7d 15-Jan-17 21-Jan-17 0% -22d

207 DE210720 Employer consents to SCADA/PLC System (Batch 2) 0d 0d 04-Feb-17 0% -22d

208 DE210730 Prepare & submit Detailed Design of SCADA/PLC to IC, ER & Employer (Batch 
3) (1st)

0d 21d 01-Dec-15 A 16-Dec-16 60% -25d

209 DE210740 IC checks & comments on Detailed Design of SCADA/PLC System (Batch 3) 
(1st)

0d 14d 17-Dec-16 30-Dec-16 0% -35d

210 DE210750 Revise & resubmit Detailed Design of SCADA/PLC System to IC, Employer & 
ER (Batch 3) (2nd)

0d 7d 31-Dec-16 06-Jan-17 0% -35d

211 DE210760 IC checks & comments on Detailed Design of SCADA/PLC System (Batch 3) 
(2nd)

0d 14d 07-Jan-17 20-Jan-17 0% -35d

212 DE210770 Revise & resubmit Detailed Design of SCADA/PLC System to IC, Employer & 
ER (Batch 3) (3rd)

0d 7d 21-Jan-17 27-Jan-17 0% -35d

213 DE210780 IC checks & certifies SCADA/PLC System (Batch 3) (3rd) 0d 7d 28-Jan-17 03-Feb-17 0% -35d

214 DE210790 Employer consents to SCADA/PLC System (Batch 3) 0d 0d 17-Feb-17 0% -35d

215 DETAILED DESIGDETAILED DESIGN SUBMISSION (DDS) ‐ BUILDING SERVICES 45d 09-Sep-15 04-Nov-15 54d 15-Jul-15 A 23-Jan-17 -19d -362d

216 Fire Services InstFire Services Installations (FSI) 33d 09-Sep-15 21-Oct-15 35d 09-Dec-16 23-Jan-17 -19d -374d

217 33d 09-Sep-15 21-Oct-15 35d 09-Dec-16 23-Jan-17 -19d -374d
218 33d 09-Sep-15 21-Oct-15 35d 09-Dec-16 23-Jan-17 -19d -374d
219 DS110250 Submit Fire Safety, Dangerous Goods & FSI Detailed Design to IC, ER & 

Employer
0d 09-Sep-15 0d 09-Dec-16* 0% -16d -311d

220 DS110300 IC checks & comments on Fire Safety, Dangerous Goods & FSI Detailed 
Design

14d 10-Sep-15 23-Sep-15 14d 13-Dec-16 26-Dec-16 0% -24d -460d

221 DS110350 Revise & resubmit  Fire Safety, Dangerous Goods & FSI Detailed Design to IC, 
Employer & ER

7d 24-Sep-15 30-Sep-15 7d 27-Dec-16 02-Jan-17 0% -24d -460d

222 DS110400 IC checks & certifies  Fire Safety, Dangerous Goods & FSI Detailed Design 7d 01-Oct-15 07-Oct-15 7d 03-Jan-17 09-Jan-17 0% -24d -460d

223 DS110450 Employer consents to  Fire Safety, Dangerous Goods & FSI Detailed Design 0d 21-Oct-15 0d 23-Jan-17 0% -24d -460d

224 Waste Receiving,Waste Receiving, Pre-treatment & Administration Bldg #1 0d 44d 28-Jul-15 A 31-Dec-16 -51d

225 BS - ElectricalBS - Electrical 0d 44d 28-Jul-15 A 31-Dec-16 -51d
226 0d 44d 28-Jul-15 A 31-Dec-16 -51d
227 DS120206 IC checks & certifies Bldg #1 BS Electrical System DDS (incl. Re-submissions) 0d 30d 28-Jul-15 A 17-Dec-16 0% -51d

228 DS120208 Employer consents to Bldg #1 BS Electrical System DDS 0d 0d 31-Dec-16 0% -51d

229 Composting & MaComposting & Maturation Building #2 0d 39d 15-Jul-15 A 26-Dec-16 -46d

230 BS - ElectricalBS - Electrical 0d 39d 15-Jul-15 A 26-Dec-16 -46d
231 0d 39d 15-Jul-15 A 26-Dec-16 -46d
232 DS130206 IC checks & certifies Bldg #2 BS Electrical System DDS (incl. Re-submissions) 0d 25d 15-Jul-15 A 12-Dec-16 80% -46d

233 DS130208 Employer consents to Bldg #2 BS Electrical System DDS 0d 0d 26-Dec-16 0% -46d
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Prepare & submit Metho

IC checks & certifies HV Electrical System

Employer consents to HV Electrical System

Employer consents to Electrical System Equipment

Prepare & submit Detailed Design of Electrical System to IC, ER & Employer

IC checks & comments on Detailed Design of Electrical System

Revise & resubmit Detailed Design of Electrical System to IC, Employer & ER

IC checks & certifies Electrical System

Employer consents to Electrical System

Revise & resubmit ELV System Detailed Design to IC, Employer & ER

IC checks & certifies ELV System

Employer consents to ELV System

Employer consents to SCADA/PLC System (Batch 1)

Revise & resubmit Detailed Design of SCADA/PLC System to IC, Employer & ER (Batch 2) (2nd)

IC checks & comments on Detailed Design of SCADA/PLC System (Batch 2) (2nd)

Revise & resubmit Detailed Design of SCADA/PLC System

IC checks & certifies SCADA/PLC System (Ba

Employer consents t

Prepare & submit Detailed Design of SCADA/PLC to IC, ER & Employer (Batch 3) (1st)

IC checks & comments on Detailed Design of SCADA/PLC System (Batch 3) (1st)

Revise & resubmit Detailed Design of SCADA/PLC System to IC, Employe

IC checks & comments on Detailed Design of S

Revise & resubmit Detailed Design 

IC checks & certifies S

Submit Fire Safety, Dangerous Goods & FSI Detailed Design to IC, ER & Employer

IC checks & comments on Fire Safety, Dangerous Goods & FSI Detailed Design

Revise & resubmit  Fire Safety, Dangerous Goods & FSI Detailed Design to IC, E

IC checks & certifies  Fire Safety, Dangerous Goods & FSI Detailed

Employer consents to  Fire Safety, Danger

IC checks & certifies Bldg #1 BS Electrical System DDS (incl. Re-submissions)

Employer consents to Bldg #1 BS Electrical System DDS

IC checks & certifies Bldg #2 BS Electrical System DDS (incl. Re-submissions)

Employer consents to Bldg #2 BS Electrical System DDS
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234 Auxiliary Building Auxiliary Building & Facilities #3 21d 15-Oct-15 04-Nov-15 20d 12-Jul-16 A 07-Dec-16 23d -399d

235 BS - MVACBS - MVAC 21d 15-Oct-15 04-Nov-15 20d 12-Jul-16 A 07-Dec-16 23d -399d
236 21d 15-Oct-15 04-Nov-15 20d 12-Jul-16 A 07-Dec-16 23d -399d
237 DS140350 IC checks & certifies Bldg #3 & Aux. Facilities BS MVAC System 7d 15-Oct-15 21-Oct-15 6d 12-Jul-16 A 23-Nov-16 10% 23d -399d

238 DS140400 Employer consents to Bldg #3 & Aux. Facilities BS MVAC System 0d 04-Nov-15 0d 07-Dec-16 0% 23d -399d

239 STATUTORY ANDSTATUTORY AND UTILITIES DESIGN SUBMISSION 142d 16-Aug-15 04-Jan-16 59d 30-Nov-15 A 15-Jan-17 46d -377d

240 142d 16-Aug-15 04-Jan-16 59d 30-Nov-15 A 15-Jan-17 46d -377d

241 142d 16-Aug-15 04-Jan-16 59d 30-Nov-15 A 15-Jan-17 46d -377d
242 142d 16-Aug-15 04-Jan-16 59d 30-Nov-15 A 15-Jan-17 46d -377d
243 SU110270 GEO - Approval of NTH Mitigation Design 28d 08-Dec-15 04-Jan-16 6d 04-Jun-16 A 23-Nov-16 78.57% -35d -324d

244 SU110355 CLP - Approval of "Engineering Design Report for PMU Protection Scheme" 0d 5d 26-Jul-16 A 22-Nov-16 86.49% -8d

245 SU110360 CLP - Approval of Submission Package on Grid Arrangement 28d 19-Sep-15 16-Oct-15 59d 30-Nov-15 A 15-Jan-17 75% -50d -457d

246 SU110460 WSD - Approval for Street Fire Hydrant Water Supply 0d 28d 01-Dec-16* 28-Dec-16 0% -41d

247 SU110470 WSD - Approval for Process Water Supply 0d 28d 01-Dec-16* 28-Dec-16 0% -48d

248 SU110660 LandsD & EPD - Approval of Tree preservation, transplanting and felling 
proposals  (Natural Terrain -  if any)

70d 16-Aug-15 24-Oct-15 15d 20-Oct-16 A 02-Dec-16 78.57% 90d -405d

249 CONSTRUCTIONCONSTRUCTION DRAWINGS AND PRODUCTION SCHEDULES 0d 28d 16-Nov-15 A 20-Dec-16 303d

250 Bill of Materials aBill of Materials and Isometric Production Schedule 0d 28d 16-Nov-15 A 20-Dec-16 303d

251 GeneralGeneral 0d 28d 16-Nov-15 A 20-Dec-16 -10d
252 0d 28d 16-Nov-15 A 20-Dec-16 -10d
253 BM100170 DE Support and Drawing Checking 0d 28d 16-Nov-15 A 20-Dec-16 91% -10d

254 3D Model Build3D Model Build 0d 13d 01-Sep-16 A 02-Dec-16 318d
255 0d 13d 01-Sep-16 A 02-Dec-16 318d
256 BM200140 3D Model Build - Wastewater Treatment Plant (WWTP) 0d 13d 01-Sep-16 A 02-Dec-16 77.19% 318d

257 Assembly DrawingAssembly Drawing 0d 18d 18-Apr-16 A 08-Dec-16 313d
258 0d 18d 18-Apr-16 A 08-Dec-16 313d
259 BM300115 Updated Assembly Drawing - Building 1 Area 0d 7d 14-May-16 A 25-Nov-16 63% 324d

260 BM300135 Updated Assembly Drawing - Building 3 Area 0d 0d 14-May-16 A 21-Oct-16 A 100%

261 BM300140 Assembly Drawing - Drawing Update (After Comments by IC & ER) 0d 18d 18-Apr-16 A 08-Dec-16 76% -25d

262 Isometric Drawing aIsometric Drawing and BOQ 0d 18d 25-Apr-16 A 08-Dec-16 8d
263 0d 18d 25-Apr-16 A 08-Dec-16 8d
264 BM400115 Updated Isometric Drawing and BOQ - Building 1 Area 0d 7d 14-May-16 A 25-Nov-16 68% 8d

265 BM400135 Updated Isometric Drawing and BOQ - Building 3 Area 0d 0d 28-May-16 A 21-Oct-16 A 100%

266 BM400140 Isometric Drawing Drawing Update (After Comments by IC & ER) 0d 18d 25-Apr-16 A 08-Dec-16 68% -25d

267 BM400150 Isometric Drawing and BOQ - Wastewater Treatment Plant (WWTP) 0d 13d 01-Sep-16 A 02-Dec-16 69.05% 13d

268 PROCUREMENT,PROCUREMENT, MANUFACTURING, F.A.T., SHIPMENT AND DELIVERY OF E& 376d 12-Feb-15 25-May-16 129d 01-Mar-15 A 28-Apr-17 202d -275d

269 Waste Receiving,Waste Receiving, Storage and Feeding System 215d 09-Mar-15 18-Jan-16 50d 20-Mar-15 A 02-Feb-17 226d -257d

270 GeneralGeneral 215d 09-Mar-15 18-Jan-16 50d 20-Mar-15 A 02-Feb-17 226d -257d
271 215d 09-Mar-15 18-Jan-16 50d 20-Mar-15 A 02-Feb-17 226d -257d
272 PR110110 Issue orders & receive shop drawings from Waste Receiving, Storage and 

Feeding System suppliers
20d 09-Mar-15 08-Apr-15 8d 20-Mar-15 A 29-Nov-16 95% 268d -410d

273 PR200100 Weighbridge Platform 103d 09-Jul-15 03-Dec-15 21d 04-Dec-15 A 16-Dec-16 96% 20d -258d

274 PR200120 Weighbridge Computer System 61d 22-Oct-15 18-Jan-16 21d 04-Dec-15 A 16-Dec-16 96% 37d -228d

275 PR210105 Bin Handling Machine 1 0d 21d 31-May-16 A 16-Dec-16 92% 47d

276 PR210108 Bin Handling Machine 2 0d 21d 08-Jul-16 A 16-Dec-16 86% 48d

277 PR210110 High Jet Water Spray Gun System 0d 22d 29-Nov-16* 30-Dec-16 0% 12d

278 PR210130 Vehicle Wash Plant 5th Bay 0d 45d 25-Nov-16* 02-Feb-17 0% 4d

279 Pre-Treatment SyPre-Treatment System 205d 19-Mar-15 14-Jan-16 56d 30-Jun-15 A 10-Feb-17 220d -265d

280 GeneralGeneral 205d 19-Mar-15 14-Jan-16 56d 30-Jun-15 A 10-Feb-17 220d -265d
281 205d 19-Mar-15 14-Jan-16 56d 30-Jun-15 A 10-Feb-17 220d -265d
282 PR110100 Issue orders & receive shop drawings from Pre-treatment suppliers 20d 19-Mar-15 20-Apr-15 10d 30-Jun-15 A 01-Dec-16 97% 266d -404d

283 PR110202 Screw Conveyors 0d 11d 21-Mar-16 A 02-Dec-16 96% 8d

284 PR110205 Metal Separator 0d 19d 16-Jul-16 A 14-Dec-16 90% 10d

285 PR110240 Central Sump Pump 64d 09-Oct-15 11-Jan-16 0d 21-Mar-16 A 28-Oct-16 A 100% -198d

286 PR110260 Overhead Travelling Crane 123d 21-Jul-15 14-Jan-16 16d 16-Jul-16 A 09-Dec-16 89% -10d -225d

287 PR110270 Monorail 0d 21d 16-Jul-16 A 16-Dec-16 88% -10d

288 PR110360 Bollfilter 0d 1d 05-Feb-16 A 18-Nov-16 100% 46d

289 PR110380 Centrifugal Pumps 0d 3d 21-Mar-16 A 22-Nov-16 99% 45d

290 PR110395 Int. Suspension Buffer Tank Jet Mixer 0d 3d 13-Feb-16 A 22-Nov-16 99% 44d

291 PR110400 Vertical Mixer 0d 29d 29-Jul-16 A 30-Dec-16 66% 5d

292 PR110420 Belt Conveyor 0d 19d 16-Jul-16 A 14-Dec-16 82% 7d

Nov Dec Jan Feb
2016 2017

IC checks & certifies Bldg #3 & Aux. Facilities BS MVAC System

Employer consents to Bldg #3 & Aux. Facilities BS MVAC System

GEO - Approval of NTH Mitigation Design

CLP - Approval of "Engineering Design Report for PMU Protection Scheme"

CLP - Approval of Submission Package on Grid Arrangem

WSD - Approval for Street Fire Hydrant Water Supply

WSD - Approval for Process Water Supply

LandsD & EPD - Approval of Tree preservation, transplanting and felling proposals  (Natural Terrain - if any)

DE Support and Drawing Checking

3D Model Build - Wastewater Treatment Plant (WWTP)

Updated Assembly Drawing - Building 1 Area

Updated Assembly Drawing - Building 3 Area

Assembly Drawing - Drawing Update (After Comments by IC & ER)

Updated Isometric Drawing and BOQ - Building 1 Area

Updated Isometric Drawing and BOQ - Building 3 Area

Isometric Drawing Drawing Update (After Comments by IC & ER)

Isometric Drawing and BOQ - Wastewater Treatment Plant (WWTP)

Issue orders & receive shop drawings from Waste Receiving, Storage and Feeding System suppliers

Weighbridge Platform

Weighbridge Computer System

Bin Handling Machine 1

Bin Handling Machine 2

High Jet Water Spray Gun System

Vehicle Wash Plant 5th B

Issue orders & receive shop drawings from Pre-treatment suppliers

Screw Conveyors

Metal Separator

Central Sump Pump

Overhead Travelling Crane

Monorail

Bollfilter

Centrifugal Pumps

Int. Suspension Buffer Tank Jet Mixer

Vertical Mixer
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293 PR110440 Platform (Pre-treatment) 0d 28d 09-Dec-16* 20-Jan-17 0% -10d

294 PR110460 Control Panels (Pre-treatment) 0d 56d 08-Sep-16 A 10-Feb-17 25% -19d

295 Anaerobic DigestiAnaerobic Digestion (AD) Treatment System 191d 20-Apr-15 21-Jan-16 41d 15-Apr-15 A 18-Jan-17 235d -245d

296 GeneralGeneral 191d 20-Apr-15 21-Jan-16 41d 15-Apr-15 A 18-Jan-17 235d -245d
297 191d 20-Apr-15 21-Jan-16 41d 15-Apr-15 A 18-Jan-17 235d -245d
298 PR120100 Issue orders & receive shop drawings from AD suppliers 20d 20-Apr-15 18-May-15 1d 15-Apr-15 A 18-Nov-16 99% 275d -376d

299 PR120150 Safety Relief Valve 0d 19d 27-Jun-16 A 14-Dec-16 88% 14d

300 PR120170 Hot Water Pumps 0d 9d 13-Jun-16 A 30-Nov-16 90% 28d

301 PR120190 Overflow Tank 0d 41d 18-Nov-16* 18-Jan-17 0% -14d

302 PR120200 Intermediate Digestate Tanks 64d 22-Oct-15 21-Jan-16 27d 18-Nov-16* 28-Dec-16 0% 16d -231d

303 PR120220 Monorail (Suspension Buffer Pump Room) 0d 21d 11-Jul-16 A 16-Dec-16 80% 20d

304 Biogas Cleaning, Biogas Cleaning, Storage and Distribution System 219d 08-Apr-15 23-Feb-16 29d 20-May-15 A 30-Dec-16 247d -213d

305 Biogas Cleaning andBiogas Cleaning and Storage System 219d 08-Apr-15 23-Feb-16 29d 20-May-15 A 30-Dec-16 247d -213d
306 219d 08-Apr-15 23-Feb-16 29d 20-May-15 A 30-Dec-16 247d -213d
307 PR130100 Issue orders & receive shop drawings from Biogas suppliers 17d 08-Apr-15 30-Apr-15 8d 20-May-15 A 29-Nov-16 96% 268d -394d

308 PR130130 Condensate Pumps 0d 11d 13-Jul-16 A 02-Dec-16 92% 18d

309 PR130135 Condensate Pots 0d 16d 28-Jun-16 A 09-Dec-16 88% 11d

310 PR130140 Biogas Storage Tank Holder 64d 19-Nov-15 23-Feb-16 14d 16-Mar-16 A 07-Dec-16 92% 5d -198d

311 PR130150 Biogas Storage Tank Holder Steel Casing 0d 29d 16-Mar-16 A 30-Dec-16 88% -9d

312 Combined Heat RCombined Heat Recovery and Power (CHP) Generation System 13d 15-Mar-15 30-Mar-15 44d 14-May-15 A 11-Jan-17 287d -529d

313 Combined Heat RecCombined Heat Recovery and Power (CHP) Generation System 13d 15-Mar-15 30-Mar-15 44d 14-May-15 A 11-Jan-17 287d -529d
314 13d 15-Mar-15 30-Mar-15 44d 14-May-15 A 11-Jan-17 287d -529d
315 PR140100 Issue orders & receive shop drawings from CHP suppliers 16d 15-Mar-15 30-Mar-15 25d 14-May-15 A 12-Dec-16 97.2% 384d -623d

316 PR140170 CHP Stack (Insulation and Platform) 0d 31d 25-Nov-16* 11-Jan-17 0% -3d

317 Digestate DewateDigestate Dewatering System 315d 12-Feb-15 25-May-16 29d 20-May-15 A 30-Dec-16 247d -151d

318 GeneralGeneral 315d 12-Feb-15 25-May-16 29d 20-May-15 A 30-Dec-16 247d -151d
319 315d 12-Feb-15 25-May-16 29d 20-May-15 A 30-Dec-16 247d -151d
320 PR170110 Issue orders & receive shop drawings from Digestate Dewatering suppliers 18d 12-Feb-15 11-Mar-15 3d 20-May-15 A 22-Nov-16 99% 273d -422d

321 PR170170 Centrate Tank 0d 21d 18-Oct-16 A 16-Dec-16 52% 5d

322 PR170171 Platform at Dewatering Area 0d 29d 18-Nov-16* 30-Dec-16 0% 9d

323 PR170172 Bollfilter 0d 1d 05-Feb-16 A 18-Nov-16 100% 85d

324 PR170174 Polymer Storage Tank 0d 29d 30-Jun-16 A 30-Dec-16 68% 16d

325 PR170175 Centrate Discharge Pumps 0d 0d 21-Mar-16 A 28-Oct-16 A 100%

326 PR170177 Break Tank 0d 21d 18-Nov-16* 16-Dec-16 0% 42d

327 PR170180 Polymer Dosing System 143d 27-Oct-15 25-May-16 29d 30-Jun-16 A 30-Dec-16 78% 104d -151d

328 PR170210 Sieve Fine Plastic 0d 0d 26-May-16 A 04-Nov-16 A 100%

329 PR170230 Anti-Foaming and Anti-Scalant Station 0d 29d 30-Jun-16 A 30-Dec-16 66% 46d

330 PR170250 Monorail (Dewatering) 0d 21d 11-Jul-16 A 16-Dec-16 75% 36d

331 Composting SysteComposting System (Composting Tunnel, Maturation Area and Structurant  Reception 315d 12-Feb-15 25-May-16 51d 30-Nov-15 A 03-Feb-17 221d -173d

332 GeneralGeneral 315d 12-Feb-15 25-May-16 51d 30-Nov-15 A 03-Feb-17 221d -173d
333 315d 12-Feb-15 25-May-16 51d 30-Nov-15 A 03-Feb-17 221d -173d
334 PR170100 Issue orders & receive shop drawings from Composting suppliers 18d 12-Feb-15 11-Mar-15 0d 30-Nov-15 A 02-Nov-16 A 100% -408d

335 PR170140 Mixing Unit 143d 09-Sep-15 11-Apr-16 51d 20-May-16 A 03-Feb-17 72% 79d -204d

336 PR170190 Leachate Treatment, Pump & Sump Pump 143d 27-Oct-15 25-May-16 0d 21-Mar-16 A 28-Oct-16 A 100% -108d

337 PR170200 Compost Bagging Machine 103d 09-Sep-15 05-Feb-16 12d 19-Sep-16 A 05-Dec-16 82% 260d -205d

338 PR170240 Heat Exchangers 103d 09-Sep-15 05-Feb-16 14d 05-Apr-16 A 07-Dec-16 90% 66d -207d

339 PR170260 Hot Water Circulation Pumps 103d 09-Sep-15 05-Feb-16 9d 13-Jun-16 A 30-Nov-16 96% 71d -202d

340 PR170280 Tunnel Doors 103d 09-Sep-15 05-Feb-16 38d 02-Nov-16 A 13-Jan-17 15% 43d -231d

341 Wastewater TreatWastewater Treatment System (WWTS) 235d 16-Mar-15 25-Feb-16 68d 08-Jul-15 A 28-Feb-17 208d -250d

342 GeneralGeneral 235d 16-Mar-15 25-Feb-16 68d 08-Jul-15 A 28-Feb-17 208d -250d
343 235d 16-Mar-15 25-Feb-16 68d 08-Jul-15 A 28-Feb-17 208d -250d
344 PR150100 Issue orders & receive shop drawings from WWTS suppliers 17d 16-Mar-15 10-Apr-15 25d 08-Jul-15 A 22-Dec-16 98% 251d -425d

345 PR150120 Wastewater Treatment Plant (General) 103d 24-Sep-15 25-Feb-16 42d 11-Dec-15 A 19-Jan-17 90% 7d -224d

346 PR150130 Wastewater Treatment Plant (Chemical Dosing System) 0d 23d 23-Dec-16* 27-Jan-17 0% -8d

347 PR150160 Primary Sedimentation Tank (Conical Tank) 0d 0d 17-Jun-16 A 09-Nov-16 A 100%

348 PR150170 GRP Tank 0d 68d 17-Jun-16 A 28-Feb-17 63% -28d

349 PR150200 Air Blowers 0d 29d 16-Aug-16 A 30-Dec-16 72% 21d
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350 PR150220 Air Compressor 0d 29d 23-Jun-16 A 30-Dec-16 74% 21d

351 PR150240 ASP Stack (Insulation and Platform) 0d 31d 25-Nov-16* 11-Jan-17 0% -3d

352 PR150260 Diesel Tank (ASP) 0d 18d 23-Dec-16* 20-Jan-17 0% -17d

353 Centralized Air PoCentralized Air Pollution Control (CAPC) System 236d 12-Feb-15 26-Jan-16 61d 30-May-15 A 17-Feb-17 215d -262d

354 GeneralGeneral 236d 12-Feb-15 26-Jan-16 61d 30-May-15 A 17-Feb-17 215d -262d
355 236d 12-Feb-15 26-Jan-16 61d 30-May-15 A 17-Feb-17 215d -262d
356 PR180100 Issue orders & receive shop drawings from CAPC suppliers 18d 12-Feb-15 11-Mar-15 6d 30-May-15 A 25-Nov-16 98% 270d -425d

357 PR180120 CAPC System Equipment (General) 103d 28-Aug-15 26-Jan-16 39d 14-Jan-16 A 16-Jan-17 94% -21d -240d

358 PR180140 GRP Tanks 0d 61d 02-Sep-16 A 17-Feb-17 0% -38d

359 PR180152 GRP Ductworks (Batch 2) 0d 43d 24-Jun-16 A 20-Jan-17 72% -33d

360 PR180154 GRP Ductworks (Batch 3) 0d 44d 12-Dec-16* 16-Feb-17 0% -24d

361 PR180200 Chemical Scrubber 0d 29d 14-Jan-16 A 30-Dec-16 95% 0d

362 PR180215 Inline Fans 0d 46d 05-Dec-16* 13-Feb-17 0% -14d

363 Bulk MaterialBulk Material 352d 09-Mar-15 18-May-16 129d 16-Sep-15 A 28-Apr-17 201d -281d

364 GeneralGeneral 352d 09-Mar-15 18-May-16 129d 16-Sep-15 A 28-Apr-17 201d -281d
365 352d 09-Mar-15 18-May-16 129d 16-Sep-15 A 28-Apr-17 201d -281d
366 PR220050 Issue orders & receive shop drawings from Mechanical Equipment suppliers 20d 09-Mar-15 08-Apr-15 15d 16-Sep-15 A 08-Dec-16 95% 261d -417d

367 PR220055 Pipework (SS316) for Building 1 Waste Receiving & Pre-treatment 0d 21d 30-Nov-16* 30-Dec-16 0% 4d

368 PR220056 Pipework (SS316) for Building 1 (Others) 0d 29d 15-Dec-16* 27-Jan-17 0% -15d

369 PR220057 Pipework (SS316) for Building 2 0d 25d 24-Nov-16* 30-Dec-16 0% 4d

370 PR220058 Pipework (SS316) for AD Pipe Racks 0d 26d 18-Nov-16* 23-Dec-16 0% 7d

371 PR220059 Pipework (SS316) for AD (Others) 0d 20d 28-Nov-16* 23-Dec-16 0% 7d

372 PR220060 Pipework (SS316) for Biogas Area 0d 25d 24-Nov-16* 30-Dec-16 0% 4d

373 PR220061 Pipework (SS316) for Hot Water Room 0d 25d 24-Nov-16* 30-Dec-16 0% 4d

374 PR220065 Pipework (DI) 0d 24d 19-Jan-16 A 21-Dec-16 92% 9d

375 PR220095 Mechanical Equipment - Penstock 0d 16d 23-Jun-16 A 09-Dec-16 86% 17d

376 PR220100 Pipework (uPVC) 105d 21-Jul-15 17-Dec-15 20d 19-Jan-16 A 15-Dec-16 95% -23d -247d

377 PR220102 Issue orders & receive shop drawings from Roller Shutter suppliers 0d 0d 16-Sep-15 A 27-Oct-16 A 100%

378 PR220104 Roller Shutters (Local) 0d 10d 30-Jul-16 A 29-Nov-16 90% 30d

379 PR220105 Roller Shutters (UK) 0d 35d 27-Oct-16 A 10-Jan-17 0% -2d

380 PR220108 Lifting Appliance 0d 29d 11-Jul-16 A 30-Dec-16 81% -3d

381 PR220110 Issue orders & receive shop drawings from Platforms, Handrails & Ladders 
suppliers

20d 17-Jun-15 15-Jul-15 34d 23-Nov-15 A 09-Jan-17 95% 242d -369d

382 PR220120 Platforms, Handrails and Ladders 90d 05-Nov-15 16-Mar-16 50d 09-Jan-17* 21-Mar-17 0% -39d -251d

383 PR220130 Issue orders & receive shop drawings from Mobile Plants suppliers 40d 22-Sep-15 19-Nov-15 20d 09-Dec-16* 10-Jan-17 0% 13d -282d

384 PR220140 Mobile Plants 120d 20-Nov-15 18-May-16 51d 14-Feb-17 28-Apr-17 0% 13d -235d

385 PR220150 Issue orders & receive shop drawings from Laboratory Equipment Suppliers 0d 33d 18-Nov-16* 06-Jan-17 0% 2d

386 PR220190 Laboratory Equipment 0d 51d 10-Feb-17 26-Apr-17 0% 2d

387 ValvesValves 0d 79d 08-Jun-16 A 24-Feb-17 127d
388 0d 79d 08-Jun-16 A 24-Feb-17 127d
389 PR220101 3-Way Valve 0d 16d 27-Sep-16 A 09-Dec-16 66% 17d

390 PR220160 Ball Float Valve 0d 21d 25-Nov-16* 23-Dec-16 0% 146d

391 PR220170 Ball Valve 0d 25d 09-Dec-16* 17-Jan-17 0% 132d

392 PR220180 Butterfly Valve 0d 24d 27-Jun-16 A 21-Dec-16 92% 148d

393 PR220210 Knife Gate Valve 0d 14d 08-Jun-16 A 07-Dec-16 85% 158d

394 PR220220 Non-Return Valve 0d 30d 09-Dec-16* 16-Jan-17 0% 158d

395 PR220230 Pressure Regulating Valve 0d 51d 09-Dec-16* 24-Feb-17 0% 106d

396 PR220240 Pressure Relief Valve 0d 51d 09-Dec-16* 24-Feb-17 0% 106d

397 PR220250 Solenoid Valve 0d 28d 09-Dec-16* 20-Jan-17 0% 129d

398 PR220270 Electric Actuator for Ball Valve and Gate Valve 0d 38d 27-Jun-16 A 13-Jan-17 92% 134d

399 Electrical SystemElectrical System & Accessories 273d 15-May-15 15-Apr-16 90d 27-May-15 A 09-Mar-17 241d -268d

400 Electrical System & AElectrical System & Accessories 208d 15-May-15 15-Mar-16 42d 27-May-15 A 19-Jan-17 234d -211d
401 208d 15-May-15 15-Mar-16 42d 27-May-15 A 19-Jan-17 234d -211d
402 PR230100 Issue orders & receive shop drawings from Electrical suppliers 12d 15-May-15 02-Jun-15 16d 27-May-15 A 09-Dec-16 86% 260d -381d

403 PR230125 MCC and Electrical Accessories System (Pre-treatment) 0d 29d 03-Aug-16 A 30-Dec-16 56% -21d

404 PR230135 MCC and Electrical Accessories System (CAPCS) 0d 29d 03-Aug-16 A 30-Dec-16 64% -2d
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405 PR230145 MCC and Electrical Accessories System (Composting and Dewatering) 0d 23d 15-Jul-16 A 20-Dec-16 73% 33d

406 PR230155 MCC and Electrical Accessories System (WWTP) 0d 29d 03-Aug-16 A 30-Dec-16 69% -21d

407 PR230165 MCC and Electrical Accessories System (AD) 0d 29d 15-Jul-16 A 30-Dec-16 62% -3d

408 PR230175 MCC and Electrical Accessories System (Biogas Cleaning & Storage) 0d 29d 15-Jul-16 A 30-Dec-16 62% -16d

409 PR230178 MCC and Electrical Accessories System (Heat Recovery & Power Generation) 0d 29d 03-Aug-16 A 30-Dec-16 68% -16d

410 PR230180 Cables (HV & LV) and Accessories, Cable Containment System 61d 19-Oct-15 14-Jan-16 20d 11-Jul-16 A 03-Jan-17 78% -33d -238d

411 PR230185 FAT of MCC (1st batch - Composting and Dewatering) 0d 5d 21-Nov-16 25-Nov-16 0% 50d

412 PR230190 FAT of MCC (2nd batch - Remaining) 0d 5d 19-Dec-16 23-Dec-16 0% -18d

413 PR230200 Earthing and Lightning 40d 19-Oct-15 14-Dec-15 15d 27-May-15 A 08-Dec-16 98.23% 29d -245d

414 PR230220 Emergency Generator 101d 19-Oct-15 15-Mar-16 42d 19-Aug-16 A 19-Jan-17 53% -4d -211d

415 PR230240 Diesel Tank (Genset) 0d 39d 18-Nov-16* 16-Jan-17 0% -17d

416 11kV / 380V Stepdow11kV / 380V Stepdown Transformers 0d 90d 17-Nov-15 A 09-Mar-17 241d
417 0d 90d 17-Nov-15 A 09-Mar-17 241d
418 PR230230 Issue orders & receive shop drawings from Transformer supplier 0d 5d 17-Nov-15 A 23-Nov-16 98% 326d

419 PR230250 11kV / 380V Transformers, Earthing Transformer 0d 5d 28-May-16 A 23-Nov-16 96% -51d

420 PR230280 Phasor Measurement Units (PMU) by CLP 0d 72d 09-Dec-16* 09-Mar-17 0% -21d

421 Main HV Switch BoaMain HV Switch Board (11kV) 0d 5d 17-Nov-15 A 23-Nov-16 326d
422 0d 5d 17-Nov-15 A 23-Nov-16 326d
423 PR230300 Issue orders & receive shop drawings from HV Switch Board supplier 0d 5d 17-Nov-15 A 23-Nov-16 98% 326d

424 PR230320 HV Switch Board, switchgear and Instrumentation 0d 5d 28-May-16 A 23-Nov-16 99% -51d

425 PR230340 FAT of HV Switch Board 0d 0d 19-Oct-16 A 20-Oct-16 A 100%

426 Main LV Switch BoarMain LV Switch Board 273d 15-May-15 15-Apr-16 28d 23-Nov-15 A 20-Dec-16 302d -206d
427 273d 15-May-15 15-Apr-16 28d 23-Nov-15 A 20-Dec-16 302d -206d
428 PR230130 Issue orders & receive shop drawings from LV Switch Board suppliers 12d 15-May-15 02-Jun-15 20d 23-Nov-15 A 15-Dec-16 94% 256d -385d

429 PR230140 Main LV Switch Board, switchgear and Instrumentation 121d 19-Oct-15 15-Apr-16 23d 14-Jul-16 A 20-Dec-16 86% -43d -172d

430 PR230160 FAT of Main LV Switch Board 5d 01-Apr-16 08-Apr-16 4d 28-Nov-16* 01-Dec-16 0% -36d -196d

431 SCADA /PLC SysSCADA /PLC System 222d 27-May-15 22-Feb-16 78d 01-Mar-15 A 23-Feb-17 253d -298d

432 GeneralGeneral 222d 27-May-15 22-Feb-16 78d 01-Mar-15 A 23-Feb-17 253d -298d
433 222d 27-May-15 22-Feb-16 78d 01-Mar-15 A 23-Feb-17 253d -298d
434 PR240100 Issue orders & receive shop drawings from SCADA/PLC suppliers 20d 27-May-15 23-Jun-15 8d 01-Mar-15 A 29-Nov-16 96% 268d -358d

435 PR240120 SCADA/PLC System and component (Batch 1) 83d 22-Oct-15 22-Feb-16 20d 08-Jul-16 A 15-Dec-16 88% -23d -205d

436 PR240140 FAT of SCADA/PLC System (Batch 1) 2d 29-Jan-16 01-Feb-16 0d 21-Sep-16 A 11-Nov-16 A 100% -230d

437 PR240160 SCADA/PLC System and component (Batch 2) 0d 39d 19-Aug-16 A 16-Jan-17 55% 5d

438 PR240180 FAT of SCADA/PLC System (Batch 2) 0d 35d 16-Nov-16 A 30-Dec-16 0% 296d

439 PR240200 SCADA/PLC System and component (Batch 3) 0d 42d 21-Dec-16* 23-Feb-17 0% -11d

440 PR240220 FAT of SCADA/PLC System (Batch 3) 0d 24d 14-Jan-17 14-Feb-17 0% 261d

441 Building Services Building Services Equipment (Including Lift & Renewable Energy System) 260d 12-Feb-15 03-Mar-16 58d 17-Aug-15 A 14-Feb-17 218d -235d

442 GeneralGeneral 252d 12-Feb-15 22-Feb-16 42d 17-Aug-15 A 19-Jan-17 234d -227d
443 252d 12-Feb-15 22-Feb-16 42d 17-Aug-15 A 19-Jan-17 234d -227d
444 PR250100 Issue orders & receive shop drawings from BS suppliers 20d 12-Feb-15 13-Mar-15 9d 17-Aug-15 A 30-Nov-16 98% 267d -426d

445 PR250120 Firemen Lift 83d 22-Oct-15 22-Feb-16 9d 21-Jun-16 A 30-Nov-16 95% -31d -194d

446 PR250130 Lifting Platform 0d 30d 06-Dec-16* 19-Jan-17 0% -24d

447 BS - ElectricalBS - Electrical 81d 05-Nov-15 03-Mar-16 44d 08-Jun-16 A 23-Jan-17 13d -221d
448 81d 05-Nov-15 03-Mar-16 44d 08-Jun-16 A 23-Jan-17 13d -221d
449 PR250225 BS - Light Fittings 0d 14d 03-Jan-17 20-Jan-17 0% -34d

450 PR250230 ELV System Equipment 81d 05-Nov-15 03-Mar-16 44d 08-Jun-16 A 23-Jan-17 82% 13d -221d

451 BS - Fire ServicesBS - Fire Services 81d 05-Nov-15 03-Mar-16 39d 15-Dec-16 14-Feb-17 -29d -235d
452 81d 05-Nov-15 03-Mar-16 39d 15-Dec-16 14-Feb-17 -29d -235d
453 PR250210 Fire Services System Equipment (Fire Damper) 81d 05-Nov-15 03-Mar-16 30d 30-Dec-16* 14-Feb-17 0% -36d -235d

454 PR250212 Fire Services System Equipment (FM200) 0d 30d 15-Dec-16* 01-Feb-17 0% -20d

455 PR250214 Fire Services System Equipment (AFA) 0d 30d 15-Dec-16* 01-Feb-17 0% -40d

456 BS - Plumbing & DraBS - Plumbing & Drainage 81d 05-Nov-15 03-Mar-16 18d 05-Jan-17 01-Feb-17 1d -226d
457 81d 05-Nov-15 03-Mar-16 18d 05-Jan-17 01-Feb-17 1d -226d
458 PR250220 Plumbing and Drainage System Equipment (Electirc Heater) 81d 05-Nov-15 03-Mar-16 18d 05-Jan-17* 01-Feb-17 0% 1d -226d

459 BS - MVACBS - MVAC 137d 14-Aug-15 03-Mar-16 50d 10-Jun-16 A 02-Feb-17 -10d -227d
460 137d 14-Aug-15 03-Mar-16 50d 10-Jun-16 A 02-Feb-17 -10d -227d
461 PR250140 Absorption Chiller 83d 14-Aug-15 11-Dec-15 32d 10-Jun-16 A 05-Jan-17 84% -9d -263d

462 PR250160 Electrical Chiller 81d 05-Nov-15 03-Mar-16 32d 15-Jun-16 A 05-Jan-17 88% 8d -209d
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463 PR250170 Cooling Tower 81d 05-Nov-15 03-Mar-16 50d 04-Nov-16 A 02-Feb-17 12% -10d -227d

464 PR250180 Chilled Water Circulation Pumps 83d 14-Aug-15 11-Dec-15 46d 07-Sep-16 A 25-Jan-17 45% -22d -277d

465 PR250200 Air Handling Units 83d 14-Aug-15 11-Dec-15 49d 13-Oct-16 A 01-Feb-17 35% -31d -280d

466 PR250240 Fan Coil Units 0d 35d 16-Nov-16 A 10-Jan-17 3% -7d

467 Process Utilities (Process Utilities (Compressed Air,  Process Water, Process Clean Water) 0d 63d 30-Jun-16 A 21-Feb-17 -39d

468 GeneralGeneral 0d 63d 30-Jun-16 A 21-Feb-17 -39d
469 0d 63d 30-Jun-16 A 21-Feb-17 -39d
470 PR260100 Compressed Air System 0d 29d 30-Jun-16 A 30-Dec-16 72% -8d

471 PR260120 Process Water System 0d 25d 08-Dec-16* 16-Jan-17 0% -42d

472 PR260140 Process Clean Water System 0d 35d 30-Dec-16* 21-Feb-17 0% -39d

473 Hot Water SystemHot Water System 64d 06-Jul-15 05-Oct-15 65d 13-Jun-16 A 23-Feb-17 -35d -344d

474 Hot Water SystemHot Water System 64d 06-Jul-15 05-Oct-15 65d 13-Jun-16 A 23-Feb-17 -35d -344d
475 64d 06-Jul-15 05-Oct-15 65d 13-Jun-16 A 23-Feb-17 -35d -344d
476 PR140160 Electric Water Heater 64d 06-Jul-15 05-Oct-15 0d 13-Jun-16 A 04-Nov-16 A 100% -270d

477 PR140200 Hot Water Circulation Pumps 64d 06-Jul-15 05-Oct-15 16d 13-Jun-16 A 09-Dec-16 95% -15d -295d

478 PR140220 Insulation and Cladding 0d 55d 02-Dec-16* 23-Feb-17 0% -35d

479 PR140240 Break Tank 0d 16d 02-Sep-16 A 09-Dec-16 82% 1d

480 PR140260 Magnetic Filter 0d 23d 17-Aug-16 A 20-Dec-16 68% -2d

481 PR140280 Softener 0d 23d 17-Aug-16 A 20-Dec-16 68% -2d

482 CIVIL AND STRUCIVIL AND STRUCTURAL WORKS 374d 08-Jul-15 07-Oct-16 132d 13-Nov-15 A 04-May-17 199d -166d

483 GeneralGeneral 0d 11d 07-Jan-17 19-Jan-17 4d

484 0d 11d 07-Jan-17 19-Jan-17 4d
485 0d 11d 07-Jan-17 19-Jan-17 4d
486 PR100030 Dismantle of Tower Crane 0d 11d 07-Jan-17 19-Jan-17 0% 4d

487 Waste Receiving,Waste Receiving, Pre-treatment & Administration Building #1 (Zone #1) 225d 05-Oct-15 09-Jul-16 132d 16-Aug-16 A 04-May-17 199d -241d

488 Substructure at GridSubstructure at Grid 6-15/H-K.5 - Part A (Adm. Building) 0d 15d 20-Jan-17 09-Feb-17 4d
489 0d 15d 20-Jan-17 09-Feb-17 4d
490 CC100130 Bay J Footing - Tower Crane Area 0d 15d 20-Jan-17 09-Feb-17 0% 4d

491 Superstructure at GSuperstructure at Grid 6-10/L-Q - Part B (WWTP) 0d 101d 17-Oct-16 A 22-Mar-17 91d
492 G/F to 1/F @+13.50G/F to 1/F @+13.500 0d 18d 17-Oct-16 A 08-Dec-16 174d
493 CC112100 Underground Drainage Work (Part B) 0d 18d 18-Nov-16 08-Dec-16 0% 174d

494 CC112205 Bay A3 - Parapet Wall to +14.900 0d 0d 17-Oct-16 A 03-Nov-16 A 100%

495 ABWF WorksABWF Works 0d 101d 04-Nov-16 A 22-Mar-17 -5d
496 CC112210 Clearance of Internal Area of G/F (Part B) 0d 6d 04-Nov-16 A 24-Nov-16 52% -31d

497 CC112220 Erect bamboo working platform at Internal Area of G/F (Part B) 0d 12d 25-Nov-16 08-Dec-16 0% -31d

498 CC112230 ABWF Works at G/F (Part B) 0d 40d 25-Nov-16 13-Jan-17 0% -31d

499 CC112270 Rermoval of Scaffolding and Working Platform (Par t B) 0d 0d 13-Jan-17 0% 24d

500 CC112280 External and Remaining ABWF Works (Part B) 0d 85d 07-Dec-16 22-Mar-17 0% -5d

501 Handover of WorksHandover of Works to E&M 0d 4d 14-Jan-17 19-Jan-17 33d
502 CC112290 Handover G/F to E&M Works (Zone #1.1.2 Part B - Building 1 - Conical Tank 

Area)
0d 0d 14-Jan-17 0% 37d

503 CC112300 Handover G/F to E&M Works (Zone #1.1.5 Part B - Building 1 - WWTP Area - 
Grid L-P/7-11)

0d 0d 19-Jan-17 0% -31d

504 Superstructure at GSuperstructure at Grid 6-15/H-K.5 - Part A (Adm. Building, Work shop & F.S. Pump Rm.) 15d 05-Oct-15 22-Oct-15 95d 16-Aug-16 A 15-Mar-17 1d -414d
505 G/F to 1/F @+14.20G/F to 1/F @+14.200 15d 05-Oct-15 22-Oct-15 86d 18-Nov-16 04-Mar-17 4d -405d
506 CC100140 Underground Drainage Work (Grid 6-15 / H-K.5 - Part A) 15d 05-Oct-15 22-Oct-15 15d 18-Nov-16 05-Dec-16 0% -11d -334d

507 CC100605 Bay J - Structure at Tower Crane Area 0d 20d 10-Feb-17 04-Mar-17 0% 4d

508 G/F to M/F @+11.9G/F to M/F @+11.950 0d 0d 16-Aug-16 A 20-Oct-16 A
509 CC100720 Bay K1 - Staircase 0d 0d 16-Aug-16 A 20-Oct-16 A 100%

510 M/F to 1/F @+17.20M/F to 1/F @+17.200 0d 16d 08-Sep-16 A 06-Dec-16 -45d
511 CC100560 Bay C3 - M/F to 1/F Roof @+17.200 0d 16d 08-Sep-16 A 06-Dec-16 68% -45d

512 CC100565 Bay K2 - Staircase 0d 0d 21-Oct-16 A 31-Oct-16 A 100%

513 1/F to Roof 2+22.501/F to Roof 2+22.500 0d 16d 01-Nov-16 A 06-Dec-16 11d
514 CC100600 Bay K3 - Staircase to Roof 0d 16d 01-Nov-16 A 06-Dec-16 35% 11d

515 CAPCS StackCAPCS Stack 0d 77d 18-Nov-16 22-Feb-17 -8d
516 CC100725 Fabricate & Deliver CAPCS Structural Steelwork 0d 53d 18-Nov-16* 21-Jan-17 0% -8d

517 CC100730 CAPCSStack to +32.000 (Structural Steelwork) 0d 24d 23-Jan-17 22-Feb-17 0% -8d

518 ABWF WorksABWF Works 0d 85d 30-Nov-16 15-Mar-17 1d
519 CC100610 Clearance of Internal Area of G/F (Part A) 0d 12d 07-Dec-16 20-Dec-16 0% -40d

520 CC100620 Erect bamboo working platform at Internal Area of G/F (Part A) 0d 12d 07-Dec-16 20-Dec-16 0% -40d

521 CC100630 ABWF Works at G/F (Part A) 0d 56d 07-Dec-16 16-Feb-17 0% -40d
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522 CC100640 Clearance of Internal Area of Mezz Lev. & 1/F (Part A) 0d 9d 07-Dec-16 16-Dec-16 0% -45d

523 CC100650 Erect bamboo working platform at Internal Area of Mess Lev. & 1/F (Part A) 0d 12d 17-Dec-16 03-Jan-17 0% -45d

524 CC100660 ABWF Works at M/F, 1/F to R/F (Part A) 0d 30d 17-Dec-16 24-Jan-17 0% -45d

525 CC100670 Rermoval of Scaffolding and Working Platform (Par t A) 0d 0d 24-Jan-17 0% 15d

526 CC100680 External and Remaining ABWF Works (Part A) 0d 85d 30-Nov-16 15-Mar-17 0% 1d

527 Handover of WorksHandover of Works to E&M 0d 45d 10-Dec-16 08-Feb-17 -7d
528 CC100690 Handover G/F to E&M Works (Zone #1.1.3 Part A - Building 1 Workshop) 0d 0d 10-Dec-16 0% 38d

529 CC100691 Handover G/F to E&M Works (Zone #1.1.3 Part A - Building 1 F.S.Pump Rm.) 0d 0d 17-Jan-17 0% 9d

530 CC100692 Handover G/F to E&M Works (Zone #1.1.4 Part A - Building 1 WWTP MCC 
Room) excl. ABWF

0d 0d 19-Jan-17 0% -40d

531 CC100700 Handover to E&M Works (Zone #1.2.1 Part A -  Building 1 Adm. Bldg. Firemen 
Lift Shaft)

0d 0d 10-Dec-16 0% -45d

532 CC100830 Handover G/F to E&M Works (Zone #1.2.2 Part A - Building 1 Adm. Bldg. Grid 
H-L/10-15)

0d 0d 23-Dec-16 0% -33d

533 CC100840 Handover M/F to E&M Works (Zone #1.2.3 Part A - Building 1 Adm. Bldg. Grid 
H-L/10-15)

0d 0d 08-Feb-17 0% -31d

534 Superstructure at GSuperstructure at Grid 10-15/K.5-Q - Part C (Bunker & Influence Zone) 155d 29-Dec-15 09-Jul-16 132d 12-Sep-16 A 04-May-17 199d -241d
535 G/F to M/F @+11.9G/F to M/F @+11.950 18d 30-Dec-15 20-Jan-16 18d 18-Nov-16 08-Dec-16 -8d -263d
536 CC102100 Underground Drainage Work (Part C) 18d 30-Dec-15 20-Jan-16 18d 18-Nov-16 08-Dec-16 0% -8d -263d

537 M/F to 1/F @+17.20M/F to 1/F @+17.200 0d 29d 22-Nov-16 24-Dec-16 64d
538 CC102210 Construct Roof at Temporary Opening at +17.20mP.D. 0d 29d 22-Nov-16 24-Dec-16 0% 64d

539 Roof and ParapetRoof and Parapet 12d 10-Mar-16 23-Mar-16 34d 11-Oct-16 A 29-Dec-16 -23d -228d
540 CC102240 Bay D3 Roof to Parapet @+22.150 12d 10-Mar-16 23-Mar-16 34d 18-Nov-16* 29-Dec-16 0% -23d -228d

541 CC102250 Bay E3 Roof to +20.350 0d 12d 18-Nov-16* 01-Dec-16 0% -1d

542 CC102270 Bay G3 Pre-Treatment and CAPCS MCC Room Roof @+22.150 0d 13d 11-Oct-16 A 02-Dec-16 56.67% -2d

543 ABWF WorksABWF Works 155d 29-Dec-15 09-Jul-16 132d 12-Sep-16 A 04-May-17 -36d -241d
544 CC102260 Clearance of Internal Area of G/F (Part C) 6d 29-Dec-15 05-Jan-16 3d 12-Sep-16 A 21-Nov-16 90% -43d -261d

545 CC102280 Erect bamboo working platform at Internal Area of G/F (Part C) 12d 06-Jan-16 19-Jan-16 12d 18-Nov-16 01-Dec-16 0% -13d -258d

546 CC102300 ABWF Works at G/F (Part C) 24d 20-Jan-16 19-Feb-16 42d 18-Nov-16 09-Jan-17 0% -43d -264d

547 CC102320 Clearance of Internal Area of Mezz Lev. & 1/F (Part C) 9d 01-Mar-16 10-Mar-16 15d 18-Nov-16 05-Dec-16 0% -18d -220d

548 CC102340 Erect bamboo working platform at Internal Area of Mess Lev. & 1.F (Part C) 12d 11-Mar-16 24-Mar-16 12d 29-Nov-16 12-Dec-16 0% -18d -214d

549 CC102360 ABWF Works at M/F, 1/F and R/F (Par t C) 40d 29-Mar-16 17-May-16 67d 06-Jan-17 28-Mar-17 0% -48d -259d

550 CC102380 External and Remaining ABWF Works (Part C) 85d 24-Mar-16 09-Jul-16 85d 16-Jan-17 04-May-17 0% -36d -241d

551 Handover of WorksHandover of Works to E&M 0d 04-Feb-16 04-Feb-16 56d 24-Oct-16 A 08-Feb-17 267d -297d
552 CC101801 Handover G/F to E&M Works (Zone #1.1.1 Part C - SBT Pump Room) 0d 0d 15-Dec-16* 0% -43d

553 CC101802 Handover G/F to E&M Works (Zone #1.1.6 Part C - Building 1 - Pre-treat. Area 
Grid K-Q/11-15) - in stages

0d 0d 15-Dec-16* 0% -26d

554 CC101803 Handover G/F to E&M Works (Zone #1.1.7 Part C - Building 1 - Area E without 
ABWF)

0d 0d 08-Nov-16 A 100%

555 CC101804 Handover G/F to E&M Works (Zone #1.1.7 Part C - Building 1 - Area E) 0d 0d 28-Nov-16 0% 323d

556 CC101805 Handover G/F to E&M Works (Zone #1.1.8 Part C - Building 1 - Area D without 
ABWF)

0d 0d 24-Oct-16 A 100%

557 CC102400 Handover G/F to E&M Works (Zone #1.1.9 Part C - Building 1 - Area G) 0d 04-Feb-16 0d 28-Dec-16 0% -35d -265d

558 CC102410 Handover 1/F to E&M Works (Zone #1.2.5 Part C - Building 1 - CAPCS Area - 
Grid L-Q/12-15, +17.350)

0d 0d 08-Feb-17 0% -48d

559 CC102411 Handover 1/F to E&M Works (Zone #1.2.5 Part C - Building 1 - Pretreatment 
MCC Room, +17.350)

0d 0d 14-Jan-17 0% -36d

560 CC102415 Handover 1/F to E&M Works (Zone #1.2.6 Part C - Building 1 - Chiller Plant 
Room Area)

0d 0d 07-Feb-17 0% -15d

561 Steel Roof & CovereSteel Roof & Covered Walkway 112d 24-Oct-15 09-Mar-16 62d 13-Dec-16 01-Mar-17 -37d -289d
562 Steel Roof and CovSteel Roof and Covered Walkway 112d 24-Oct-15 09-Mar-16 62d 13-Dec-16 01-Mar-17 -37d -289d
563 CC102225 Fabricate & Deliver Roof & Covered Walkway Structural Steelwork 77d 24-Oct-15 25-Jan-16 35d 13-Dec-16 25-Jan-17 0% -37d -297d

564 CC102230 Erect Roof Steelwork 6d 03-Mar-16 09-Mar-16 27d 26-Jan-17 01-Mar-17 0% -37d -289d

565 CC102290 Erect Covered Walkway 0d 19d 26-Jan-17 20-Feb-17 0% -29d

566 Composting BuildComposting Building & Facilities - Zone #2 262d 08-Jul-15 25-May-16 102d 10-Jun-16 A 23-Mar-17 229d -248d

567 Composting BuildingComposting Building #2 (Zone #2.1) 260d 08-Jul-15 23-May-16 102d 10-Jun-16 A 23-Mar-17 229d -250d
568 For Location at GridFor Location at Grid 1-5/A-C 15d 08-Jul-15 24-Jul-15 15d 04-Jul-16 A 05-Dec-16 316d -408d
569 CC103160 Underground Drainage Work 15d 08-Jul-15 24-Jul-15 15d 04-Jul-16 A 05-Dec-16 95% 316d -408d

570 For Location at GridFor Location at Grid 1-5/C-G 15d 19-Aug-15 04-Sep-15 15d 10-Jun-16 A 05-Dec-16 316d -372d
571 CC103220 Underground Drainage Work 15d 19-Aug-15 04-Sep-15 15d 10-Jun-16 A 05-Dec-16 95% 316d -372d

572 GeneralGeneral 111d 05-Jan-16 23-May-16 102d 13-Jul-16 A 23-Mar-17 90d -250d
573 CC103310 Erect Steelwork for Building #2 Covered Walkway 0d 0d 20-Oct-16 A 11-Nov-16 A 100%

574 CC103312 Erect Cladding for Building #2 Covered Walkway 0d 36d 12-Nov-16 A 31-Dec-16 0% 138d

575 CC103315 Fabricate & deliver Structural Steelwork for Building #2 Steel Roof 0d 13d 19-Sep-16 A 02-Dec-16 78.33% 50d

576 CC103318 Erect Steelwork for Building #2 Steel Roof 0d 16d 03-Dec-16 21-Dec-16 0% 50d
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577 CC103319 Erect Cladding for Building #2 Steel Roof 0d 24d 22-Dec-16 21-Jan-17 0% 115d

578 CC103360 Internal Finishing Works 39d 10-Mar-16 28-Apr-16 35d 22-Jul-16 A 30-Dec-16 88.29% 10d -202d

579 CC103400 External Finishing Works 43d 24-Mar-16 19-May-16 36d 26-Sep-16 A 31-Dec-16 16.28% 1d -187d

580 CC103420 ABWF Work 40d 05-Jan-16 23-Feb-16 31d 13-Jul-16 A 23-Dec-16 68% 6d -250d

581 CC103440 Remaining ABWF Work 71d 24-Feb-16 23-May-16 71d 24-Dec-16 23-Mar-17 0% 90d -250d

582 Handover of WorksHandover of Works to E&M 0d 23-May-16 23-May-16 3d 10-Nov-16 A 30-Dec-16 10d -183d
583 CC100815 Handover to E&M Works (Zone #2.1.8 - Building 2 Composting Tunnel) 0d 0d 10-Nov-16 A 100%

584 CC100820 Handover to E&M Works (Zone #2.1.9 - Dewatering Area - 1/F) 0d 0d 24-Dec-16* 0% -1d

585 CC103460 Handover to E&M Works (Zone #2.1.10 - Building 2 Other Remaining Area) 0d 23-May-16 0d 30-Dec-16* 0% 10d -183d

586 Link Bridge (Zone #2Link Bridge (Zone #2.2) 166d 31-Oct-15 25-May-16 84d 24-Sep-16 A 02-Mar-17 21d -230d
587 166d 31-Oct-15 25-May-16 84d 24-Sep-16 A 02-Mar-17 21d -230d
588 CC104100 Fabricate & deliver Structural Steelwork 103d 31-Oct-15 05-Mar-16 30d 24-Sep-16 A 22-Dec-16 50% 21d -239d

589 CC104120 Installation of Bearing Support for Link Bridge at Bldg 1 & 2 12d 03-Mar-16 16-Mar-16 3d 10-Dec-16 13-Dec-16 0% 29d -222d

590 CC104140 Erect Steelwork for Link Bridge 18d 17-Mar-16 11-Apr-16 18d 23-Dec-16 16-Jan-17 0% 21d -230d

591 CC104160 ABWF Works at Link Bridge 36d 12-Apr-16 25-May-16 36d 17-Jan-17 02-Mar-17 0% 21d -230d

592 Handover of WorksHandover of Works to E&M 0d 25-May-16 25-May-16 0d 26-Jan-17 26-Jan-17 21d -203d
593 CC104180 Handover to E&M Works at Link Bridge (Zone #2.2 - Link Bridge) 0d 25-May-16 0d 26-Jan-17 0% 21d -203d

594 Auxiliary BuildingsAuxiliary Buildings & Facilities (Zone #3) 326d 02-Sep-15 07-Oct-16 109d 13-Nov-15 A 31-Mar-17 222d -143d

595 Energy Centre (BuildEnergy Centre (Building # 3/Zone #3.1) 66d 11-Dec-15 03-Mar-16 58d 29-Aug-16 A 27-Jan-17 273d -269d
596 66d 11-Dec-15 03-Mar-16 58d 29-Aug-16 A 27-Jan-17 273d -269d
597 CC105140 Foul Drainage Connections 11d 11-Dec-15 23-Dec-15 13d 18-Nov-16 02-Dec-16 0% 318d -279d

598 CC105260 Dog House (+18.6mPD) 5d 05-Feb-16 13-Feb-16 0d 15-Oct-16 A 24-Oct-16 A 100% -206d

599 CC105300 Concrete Plinths / Walls / Trenches / Raised Floor 12d 29-Jan-16 15-Feb-16 13d 29-Aug-16 A 02-Dec-16 85% -46d -239d

600 CC105320 ABWF Works 16d 15-Feb-16 03-Mar-16 58d 30-Aug-16 A 27-Jan-17 11% -46d -269d

601 Handover of WorksHandover of Works to E&M 0d 03-Mar-16 03-Mar-16 53d 23-Nov-16 27-Jan-17 -36d -269d
602 CC105334 Handover to E&M Works (Bldg #3/Zone #3.1.3 - Energy Centre Roof) 0d 0d 27-Jan-17 0% -36d

603 CC105335 Handover to E&M Works (Bldg #3 - Energy Centre 3nos. MCC Rooms and 
Lower Roof)

0d 0d 31-Dec-16 0% -14d

604 CC105336 Handover to E&M Works (Bldg #3/Zone #3.1.4 - Energy Centre G/F) 0d 0d 12-Dec-16* 0% -20d

605 CC105337 Handover to E&M Works (Bldg #3/Zone #3.1.4 - Energy Centre G/F 
Transformer Room)

0d 0d 23-Nov-16* 0% -51d

606 CC105338 Handover to E&M Works (Bldg #3/Zone #3.1.4 - Energy Centre G/F Main LV 
Switch Room)

0d 0d 19-Dec-16* 0% -51d

607 CC105340 Handover to E&M Works (Bldg #3/Zone #3.1.5 - Energy Centre Other 
Remaining Area)

0d 03-Mar-16 0d 27-Jan-17 0% -42d -269d

608 Anaerobic Digestion Anaerobic Digestion Tanks (Zone #3.2) 18d 19-Feb-16 10-Mar-16 13d 05-Sep-16 A 02-Dec-16 -3d -218d
609 GeneralGeneral 18d 19-Feb-16 10-Mar-16 13d 05-Sep-16 A 02-Dec-16 -20d -218d
610 CC106320 ABWF for Pump Buildings 18d 19-Feb-16 10-Mar-16 13d 05-Sep-16 A 02-Dec-16 80% -20d -218d

611 Handover of WorksHandover of Works to E&M 0d 4d 28-Nov-16 02-Dec-16 -3d
612 CC106460 Handover to E&M Works (Zone #3.2.3 -Jet Mixing Pump Rooms & Centriguge 

Feed Pump Room)
0d 0d 28-Nov-16* 0% -29d

613 CC106470 Handover to E&M Works (Zone #3.2.4 - Heat &  Forward Pump Room 1 & 2) 0d 0d 02-Dec-16* 0% -3d

614 CAPCS Stack (insidCAPCS Stack (inside Building 1) 18d 26-Nov-15 16-Dec-15 30d 23-Jan-17 01-Mar-17 -8d -355d
615 18d 26-Nov-15 16-Dec-15 30d 23-Jan-17 01-Mar-17 -8d -355d
616 CC108220 Erect structural steel support for CAPCS duct (Refer to Building 1) 18d 26-Nov-15 16-Dec-15 30d 23-Jan-17 01-Mar-17 0% -8d -355d

617 Biogas Cleaning & SBiogas Cleaning & Storage Tank  (Zone #3.5) 88d 08-Oct-15 22-Jan-16 38d 27-Jun-16 A 04-Jan-17 293d -281d
618 Intermediate DigestIntermediate Digestate Tank 12d 08-Oct-15 22-Oct-15 12d 18-Nov-16 01-Dec-16 319d -331d
619 CC109140 Foul Drainage Connections 12d 08-Oct-15 22-Oct-15 12d 18-Nov-16* 01-Dec-16 0% 319d -331d

620 Biogas Holder / BioBiogas Holder / Biogas Plant 70d 30-Oct-15 22-Jan-16 38d 27-Jun-16 A 04-Jan-17 22d -281d
621 CC109220 Raft Foundations 6d 30-Oct-15 05-Nov-15 30d 27-Jun-16 A 22-Dec-16 95% -13d -337d

622 CC109240 Underground Drainage Work 6d 06-Nov-15 12-Nov-15 6d 23-Dec-16 31-Dec-16 0% 22d -337d

623 CC109280 Clearance 4d 18-Dec-15 22-Dec-15 35d 12-Sep-16 A 31-Dec-16 80% -13d -303d

624 CC109300 ABWF Works 24d 23-Dec-15 22-Jan-16 37d 19-Sep-16 A 04-Jan-17 80% 22d -281d

625 Handover of WorksHandover of Works to E&M 0d 22-Jan-16 22-Jan-16 2d 31-Dec-16 04-Jan-17 30d -281d
626 CC109380 Handover to E&M Works (Zone #3.5.1 - Biogas Cleaning & Storage Tank) 0d 22-Jan-16 0d 31-Dec-16 0% -13d -279d

627 CC109400 Handover to E&M Works (Zone #3.5.3 - Biogas Dehumidifier 0d 0d 04-Jan-17 0% 30d

628 Weighbridge (Zone #Weighbridge (Zone #3.6) 106d 20-Nov-15 01-Apr-16 86d 02-Dec-16 18-Mar-17 -33d -287d
629 106d 20-Nov-15 01-Apr-16 86d 02-Dec-16 18-Mar-17 -33d -287d
630 CC110100 Excavation 12d 20-Nov-15 03-Dec-15 6d 02-Dec-16 08-Dec-16 0% -36d -301d

631 CC110120 Control Room Footing 9d 04-Dec-15 14-Dec-15 9d 09-Dec-16 19-Dec-16 0% -36d -301d

632 CC110140 Wall, Floor Slab and Stair 15d 15-Dec-15 04-Jan-16 15d 20-Dec-16 09-Jan-17 0% -36d -301d

633 CC110160 Wall and Roof Slab 15d 05-Jan-16 21-Jan-16 15d 10-Jan-17 26-Jan-17 0% -36d -301d

634 CC110180 Parapet 6d 22-Jan-16 28-Jan-16 6d 27-Jan-17 06-Feb-17 0% -36d -301d
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635 CC110200 Backfill and Formation 6d 29-Jan-16 04-Feb-16 6d 07-Feb-17 13-Feb-17 0% -36d -301d

636 CC110220 Concrete Structure for Weighbridge 17d 05-Feb-16 27-Feb-16 17d 14-Feb-17 04-Mar-17 0% -36d -301d

637 CC110240 ABWF Work 26d 29-Feb-16 01-Apr-16 30d 13-Feb-17 18-Mar-17 0% -33d -287d

638 Miscellaneous WorkMiscellaneous Works (Zone #4) 326d 02-Sep-15 07-Oct-16 109d 13-Nov-15 A 31-Mar-17 222d -143d
639 3m High Boundary 3m High Boundary Wall (Type 2) 101d 08-Mar-16 12-Jul-16 58d 05-Apr-16 A 27-Jan-17 -3d -165d
640 CC111140 Footing and Wall 75d 08-Mar-16 10-Jun-16 32d 05-Apr-16 A 24-Dec-16 82% -3d -165d

641 CC111160 Backfilling 26d 11-Jun-16 12-Jul-16 26d 28-Dec-16 27-Jan-17 0% -3d -165d

642 SummarySummary 268d 02-Sep-15 29-Jul-16 109d 13-Nov-15 A 31-Mar-17 23d -201d
643 CC111220 Boundary Fence (Summary) 48d 02-Jun-16 29-Jul-16 58d 10-Jun-16 A 27-Jan-17 28.4% 74d -150d

644 CC111280 Sitewide Drainage (Summary) 146d 17-Sep-15 15-Mar-16 57d 13-Nov-15 A 26-Jan-17 12% -35d -258d

645 CC111300 Sitewide Sewage (Summary) 149d 02-Sep-15 03-Mar-16 57d 13-Nov-15 A 26-Jan-17 15% -35d -268d

646 CC111320 Sitewide Pipe Ducts, Trenches, Drawpits and Utilities (Summary) 142d 05-Dec-15 01-Jun-16 71d 10-Aug-16 A 15-Feb-17 0% -52d -211d

647 CC111340 Site Roadworks (Summary) 47d 02-Jun-16 28-Jul-16 70d 06-Jan-17 31-Mar-17 0% -32d -202d

648 Location Near BuildLocation Near Building 2 (Part 1) 0d 74d 13-Nov-15 A 18-Feb-17 58d
649 CC113100 Boundary Fence - Type1, 2 & 3 (Part 1) 0d 41d 18-Nov-16* 07-Jan-17 0% 91d

650 CC113150 Excavate for Drainage and Sewage (Part 1) 0d 16d 13-Nov-15 A 06-Dec-16 88% -27d

651 CC113200 Install Pipes and Construct Manholes for Drainage and Sewage (Part 1) 0d 24d 05-Dec-15 A 16-Dec-16 80.6% -27d

652 CC113250 Testing of Drainage and Sewage (Part 1) 0d 27d 05-Apr-16 A 19-Dec-16 75% -40d

653 CC113300 Backfilling of Drainage and Sewage (Part 1) 0d 31d 11-Apr-16 A 24-Dec-16 62% -40d

654 CC113350 Complete M/H STM-1 & Connect to Existing 500mm Trapezoidal Channel 0d 60d 03-Dec-16 17-Feb-17 0% 55d

655 CC113500 Sitewide Pipe Ducts, Trenches, Drawpits and Utilities (Part 1) 0d 12d 10-Aug-16 A 04-Jan-17 55.6% -40d

656 CC113550 Site Roadworks (Part 1) 0d 35d 06-Jan-17 18-Feb-17 0% -37d

657 Location Near BuilidLocation Near Builidng 1 Fence Wall (Part 2) 0d 86d 20-Apr-16 A 04-Mar-17 245d
658 CC114100 Boundary Fence - Type1 (part 2) 0d 48d 30-Nov-16 27-Jan-17 0% 74d

659 CC114150 Excavate for Drainage and Sewage (Part 2) 0d 13d 20-Apr-16 A 06-Dec-16 68% 315d

660 CC114200 Install Pipes and Construct Manholes for Drainage and Sewage (Part 2) 0d 22d 25-Apr-16 A 13-Dec-16 61% 309d

661 CC114250 Testing of Drainage and Sewage (Part 2) 0d 28d 18-Jul-16 A 20-Dec-16 55% 303d

662 CC114300 Backfilling of Drainage and Sewage (Part 2) 0d 32d 05-Sep-16 A 24-Dec-16 30% -42d

663 CC114350 Sitewide Pipe Ducts, Trenches, Drawpits and Utilities (Part 2) 0d 36d 26-Sep-16 A 31-Dec-16 22.2% -17d

664 CC114400 Site Roadworks (Part 2) 0d 47d 06-Jan-17 04-Mar-17 0% -49d

665 Location between BLocation between Building 1 & AD Farm (Part 3) 0d 109d 16-Aug-16 A 31-Mar-17 83d
666 CC115100 Excavate for Drainage and Sewage (Part 3) 0d 35d 16-Aug-16 A 30-Dec-16 38% 157d

667 CC115150 Install Pipes and Construct Manholes for Drainage and Sewage (Part 3) 0d 45d 18-Aug-16 A 12-Jan-17 22.5% -44d

668 CC115200 Testing of Drainage and Sewage (Part 3) 0d 45d 05-Sep-16 A 19-Jan-17 18% -44d

669 CC115250 Backfilling of Drainage and Sewage (Part 3) 0d 40d 08-Dec-16 26-Jan-17 0% -44d

670 CC115300 Sitewide Pipe Ducts, Trenches, Drawpits and Utilities (Part 3) 0d 40d 24-Dec-16 15-Feb-17 0% -52d

671 CC115350 Site Roadworks (Part 3) 0d 70d 06-Jan-17 31-Mar-17 0% -32d

672 Location between BLocation between Building 1 & Building 3 (Part 4) 43d 16-Mar-16 10-May-16 94d 15-Apr-16 A 14-Mar-17 80d -252d
673 CC111240 Gate House 43d 16-Mar-16 10-May-16 43d 31-Dec-16 23-Feb-17 0% -25d -236d

674 CC116100 Boundary Fence - Type 1 & 4  (Part 4) 0d 38d 10-Jun-16 A 27-Jan-17 60% 116d

675 CC116150 Excavate for Drainage and Sewage (Part 4) 0d 20d 15-Apr-16 A 10-Dec-16 82% -13d

676 CC116200 Install Pipes and Construct Manholes for Drainage and Sewage (Part 4) 0d 25d 05-May-16 A 16-Dec-16 69.3% -15d

677 CC116210 Complete M/H STM-2 & Connect to Existing 3m Trapezoidal Channel 0d 25d 12-Aug-16 A 16-Dec-16 80% -15d

678 CC116250 Complete Terminal Foulwater M/H and Connect to Ex isting 225mm Tapping 
Sewer

0d 22d 08-Jul-16 A 13-Dec-16 85% -12d

679 CC116300 Testing of Drainage and Sewage (Part 4) 0d 28d 16-May-16 A 23-Dec-16 75% -15d

680 CC116350 Backfilling of Drainage and Sewage (Part 4) 0d 20d 20-Jun-16 A 03-Jan-17 82% -15d

681 CC116400 Sitewide Pipe Ducts, Trenches, Drawpits and Utilities (Part 4) 0d 35d 25-Jul-16 A 09-Jan-17 47.7% -32d

682 CC116500 Water Meter Cabinet Construction 0d 30d 09-Dec-16* 16-Jan-17 0% -16d

683 CC116550 Site Roadworks (Part 4) 0d 55d 06-Jan-17 14-Mar-17 0% -17d

684 Location at Natural Location at Natural Terrain (Slopeworks) 24d 23-Nov-15 19-Dec-15 24d 31-Dec-16 01-Feb-17 73d -328d
685 CC111110 Tree felling and transplanting (Natural Terrain - if any) 24d 23-Nov-15 19-Dec-15 24d 31-Dec-16 01-Feb-17 0% 73d -328d

686 Roadworks at PortiRoadworks at Portion 2 145d 15-Apr-16 07-Oct-16 46d 04-Jul-16 A 13-Jan-17 285d -80d
687 CC111435 Portion 2 Works - Temp. Traffic Management (in Stages) - Summary 0d 46d 04-Jul-16 A 13-Jan-17 71.43% 31d

688 CC111440 Utitlities Diversion - Summary 86d 15-Apr-16 28-Jul-16 12d 04-Jul-16 A 01-Dec-16 92.36% 319d -105d
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689 CC111460 Road Construction - Summary 102d 07-Jun-16 07-Oct-16 46d 25-Aug-16 A 13-Jan-17 100% 31d -80d

690 CC111520 Connection of FS Main, Fresh Water Main & Flushing Water Main by Authority 
or Others

0d 8d 23-Nov-16* 01-Dec-16 0% 319d

691 CC111540 Realign Kerbs for Pavement 0d 0d 25-Aug-16 A 17-Nov-16 A 100%

692 CC111560 Construct of New Concrete Footpath Pavement and Reinstatement of Verge 0d 7d 02-Dec-16* 09-Dec-16 0% 52d

693 CC111580 Bitument Pavement Reconstruction 0d 35d 01-Dec-16* 13-Jan-17 0% 31d

694 CC111620 Relocation of Fire Hydrant and Street Lamp by by Authority or Others 0d 8d 23-Nov-16 01-Dec-16 0% 65d

695 STATUTORY ANDSTATUTORY AND UTILITIES WORKS 147d 08-Apr-16 03-Oct-16 119d 02-Nov-16 A 16-Apr-17 41d -157d

696 Electricity Supply Electricity Supply and Energization - CLP 91d 08-Apr-16 27-Jul-16 50d 02-Nov-16 A 18-Jan-17 -51d -144d

697 91d 08-Apr-16 27-Jul-16 50d 02-Nov-16 A 18-Jan-17 -51d -144d
698 91d 08-Apr-16 27-Jul-16 50d 02-Nov-16 A 18-Jan-17 -51d -144d
699 SW250160 CLP to install HV Switch Boards 90d 22-Apr-16 20-Jul-16 47d 02-Nov-16 A 03-Jan-17 6% -63d -167d

700 SW250175 CLP to install Lead-in Cables 0d 18d 09-Dec-16* 31-Dec-16 0% -49d

701 SW250200 CLP to install HV cables 26d 08-Apr-16 09-May-16 5d 24-Dec-16* 31-Dec-16 0% -49d -195d

702 SW250220 Submit WR1 to CLP and CLP inspection 6d 10-May-16 17-May-16 6d 05-Jan-17 11-Jan-17 0% -51d -197d

703 SW250240 CLP install energy meter and energize power 6d 21-Jul-16 27-Jul-16 6d 12-Jan-17 18-Jan-17 0% -51d -144d

704 Plumbing - WSDPlumbing - WSD 26d 30-Jun-16 01-Aug-16 49d 17-Jan-17 17-Mar-17 -20d -187d

705 26d 30-Jun-16 01-Aug-16 49d 17-Jan-17 17-Mar-17 -20d -187d
706 26d 30-Jun-16 01-Aug-16 49d 17-Jan-17 17-Mar-17 -20d -187d
707 SW251990 WSD Connection to Water Meter Cabinet 0d 60d 17-Jan-17 17-Mar-17 0% -23d

708 SW252100 Submit Form WW046 Part IV - Request for Inspection (Fresh Water Supply) 0d 30-Jun-16 0d 14-Feb-17 0% -40d -155d

709 SW252120 WSD inspection and reinspection (Fresh Water Supply) 21d 04-Jul-16 01-Aug-16 15d 15-Feb-17 07-Mar-17 0% -40d -149d

710 Drainage - DSDDrainage - DSD 0d 60d 16-Feb-17 16-Apr-17 52d

711 0d 60d 16-Feb-17 16-Apr-17 52d
712 0d 60d 16-Feb-17 16-Apr-17 52d
713 SW254100 Connection by DSD to Terminal Foulwater M/H 0d 60d 16-Feb-17 16-Apr-17 0% 52d

714 OthersOthers 76d 16-Jun-16 03-Oct-16 54d 28-Dec-16 16-Mar-17 11d -112d

715 76d 16-Jun-16 03-Oct-16 54d 28-Dec-16 16-Mar-17 11d -112d
716 76d 16-Jun-16 03-Oct-16 54d 28-Dec-16 16-Mar-17 11d -112d
717 SW260100 Registration of Pressure Vessels (Compressed Air / ASP) 20d 05-Sep-16 03-Oct-16 20d 06-Jan-17 06-Feb-17 0% 39d -84d

718 SW260120 Approval for installation of furnaces, ovens or chimneys 20d 24-Jun-16 22-Jul-16 20d 28-Dec-16* 25-Jan-17 0% -35d -128d

719 SW260162 Chemical Waste Producer Registration (Plant) 20d 16-Jun-16 14-Jul-16 20d 17-Feb-17 16-Mar-17 0% -41d -168d

720 METHOD STATEMMETHOD STATEMENT (M.S.) OF E & M INSTALLATION WORKS (INCL. RE‐SU 0d 75d 13-May-16 A 31-Jan-17 279d

721 Electrical & ContrElectrical & Control Systems 0d 71d 08-Jul-16 A 27-Jan-17 20d

722 0d 71d 08-Jul-16 A 27-Jan-17 20d
723 0d 71d 08-Jul-16 A 27-Jan-17 20d
724 MS601100 Submit M.S. for Installation of HV Swtichboard,  HV/LV Transformer and 

Earthing Transformer
0d 0d 02-Dec-16* 0% -57d

725 MS601200 IC Certifies M.S. for Installation of HV Swtichboard,  HV/LV Transformer and 
Earthing Transformer

0d 46d 03-Dec-16 17-Jan-17 0% -57d

726 MS601400 Submit M.S. for Installation of LV Switchboard and MCC 0d 0d 02-Dec-16* 0% -59d

727 MS601500 IC Certifies M.S. for Installation of LV Switchboard and MCC 0d 46d 03-Dec-16 17-Jan-17 0% -59d

728 MS602100 IC Certifies M.S. for Installation of Emergency Genset 0d 27d 08-Jul-16 A 14-Dec-16 41.3% 11d

729 MS602700 IC Certifies M.S. for Installation of Cable 0d 24d 27-Aug-16 A 11-Dec-16 47.83% -60d

730 MS603200 Submit M.S. for Installation of Control system (SCADA Panel/LCP) 0d 0d 02-Dec-16* 0% -64d

731 MS603300 IC Certifies M.S. for Installation of Control system  (SCADA Panel/LCP) 0d 46d 03-Dec-16 17-Jan-17 0% -64d

732 MS603500 Submit M.S. for Installation of ELV System 0d 0d 09-Dec-16* 0% 20d

733 MS603600 IC Certifies M.S. for Installation of ELV System 0d 46d 10-Dec-16 24-Jan-17 0% 20d

734 MS603900 IC Certifies M.S. for Termination of Fiber  Optic Cable 0d 35d 07-Sep-16 A 22-Dec-16 23.91% 32d

735 MS604700 Submit M.S. for Installation of Earthing System 0d 0d 12-Dec-16* 0% 20d

736 MS604800 IC Certifies M.S. for Installation of Earthing System 0d 46d 13-Dec-16 27-Jan-17 0% 20d

737 MS619200 Submit M.S. for Installation of Instrument 0d 0d 12-Dec-16* 0% -62d

738 MS619300 IC Certifies M.S. for Installation of Instrument 0d 46d 13-Dec-16 27-Jan-17 0% -62d

739 Mechanical and PMechanical and Piping 0d 75d 25-Jun-16 A 31-Jan-17 279d

740 0d 75d 25-Jun-16 A 31-Jan-17 279d
741 0d 75d 25-Jun-16 A 31-Jan-17 279d
742 MS611400 Submit M.S. for Installation of Biogas Storage Tank 0d 0d 07-Dec-16* 0% -13d

743 MS611500 IC Certifies M.S. for Installation of Biogas Storage Tank 0d 20d 08-Dec-16 27-Dec-16 0% -13d

744 MS612000 Submit M.S. for Installation of Weighbridge 0d 0d 07-Dec-16* 0% 10d

745 MS612100 IC Certifies M.S. for Installation of Weighbridge 0d 20d 08-Dec-16 27-Dec-16 0% 10d
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746 MS612300 Submit M.S. for Installation of Vehicle Washing System 0d 0d 25-Nov-16* 0% 3d

747 MS612400 IC Certifies M.S. for Installation of Vehicle Washing System 0d 32d 26-Nov-16 27-Dec-16 0% 3d

748 MS612750 Submit M.S. for Installation of Pipe Racks and Supports 0d 0d 30-Nov-16* 0% -46d

749 MS612800 IC Certifies M.S. for Installation of Pipe Racks and Supports 0d 20d 01-Dec-16 20-Dec-16 0% -46d

750 MS612802 Submit M.S. for Installation of Pipe Bridge 0d 0d 30-Nov-16* 0% 314d

751 MS612804 IC Certifies M.S. for Installation of Pipe Bridge 0d 20d 01-Dec-16 20-Dec-16 0% 314d

752 MS613180 IC Certifies M.S. for Installation of Composting System (Star Screen) 0d 0d 20-Sep-16 A 17-Oct-16 A 100%

753 MS614800 IC Certifies M.S. for Installation of Pipeline 0d 20d 02-Aug-16 A 07-Dec-16 56.52% -48d

754 MS615100 IC Certifies M.S. for Installation of Pumpset and Rotating Equipment 0d 27d 25-Jun-16 A 14-Dec-16 41.3% -56d

755 MS616500 Submit M.S. for Installation of Mechanical Support and Structure 0d 0d 09-Dec-16* 0% 302d

756 MS616600 IC Certifies M.S. for Installation of Mechanical Support and Structure 0d 30d 10-Dec-16 08-Jan-17 0% 302d

757 MS618110 Submit M.S. for Installation of Electric Heater 0d 0d 07-Dec-16* 0% 20d

758 MS618120 IC Certifies M.S. for Installation of Electric Heater 0d 17d 08-Dec-16 24-Dec-16 0% 20d

759 MS618520 Submit M.S. for Installation of CHP & ASP Stack 0d 0d 07-Dec-16* 0% 15d

760 MS618540 IC Certifies M.S. for Installation of CHP & ASP Stack 0d 15d 08-Dec-16 22-Dec-16 0% 15d

761 MS618740 IC Certifies M.S. for Installation of Wastewater Treatment Plant (WWTP) 0d 53d 26-Aug-16 A 09-Jan-17 0% -31d

762 MS618900 Submit M.S. for Installation of Lifting Appliance 0d 0d 16-Dec-16* 0% -25d

763 MS619000 IC Certifies M.S. for Installation of Lifting Appliance 0d 46d 17-Dec-16 31-Jan-17 0% -25d

764 MS619500 Submit M.S. for Installation of Tank 0d 0d 16-Dec-16* 0% -43d

765 MS619600 IC Certifies M.S. for Installation of Tank 0d 46d 17-Dec-16 31-Jan-17 0% -43d

766 MS619800 Submit M.S. for Labeling of Equipment, Valve and Instrument 0d 0d 30-Dec-16* 0% -47d

767 MS619900 IC Certifies M.S. for Labeling of Equipment, Valve and Instrument 0d 30d 31-Dec-16 29-Jan-17 0% -47d

768 Building ServicesBuilding Services 0d 71d 13-May-16 A 27-Jan-17 -22d

769 0d 71d 13-May-16 A 27-Jan-17 -22d
770 0d 71d 13-May-16 A 27-Jan-17 -22d
771 MS525400 Submit M.S. for Installation of MVAC System 0d 0d 02-Dec-16* 0% -12d

772 MS525500 IC Certifies M.S. for Installation of MVAC System 0d 46d 03-Dec-16 17-Jan-17 0% -12d

773 MS526400 IC Certifies M.S. for Installation of Lift 0d 15d 13-May-16 A 02-Dec-16 67.39% -45d

774 MS526500 Submit M.S. for Installation of Lifting Platform 0d 0d 12-Dec-16* 0% -45d

775 MS526600 IC Certifies M.S. for Installation of Lifting Platform 0d 46d 13-Dec-16 27-Jan-17 0% -45d

776 E & M INSTALLAE & M INSTALLATION WORKS 285d 15-Dec-15 30-Nov-16 142d 31-Aug-15 A 16-May-17 189d -131d

777 Waste Receiving,Waste Receiving, Storage and Feeding System 120d 04-Feb-16 05-Jul-16 135d 04-Jul-16 A 08-May-17 -35d -248d

778 120d 04-Feb-16 05-Jul-16 135d 04-Jul-16 A 08-May-17 -35d -248d
779 120d 04-Feb-16 05-Jul-16 135d 04-Jul-16 A 08-May-17 -35d -248d
780 EM100050 Runway support manufacturing and delivery 0d 0d 04-Jul-16 A 27-Oct-16 A 100%

781 EM100100 Installation of Overhead Grabbing System (with Temp. Opening on slab) 24d 18-Apr-16 17-May-16 3d 03-Nov-16 A 21-Nov-16 100% -2d -156d

782 EM180250 Cable Tray Laying Works 18d 12-May-16 02-Jun-16 90d 03-Jan-17 25-Apr-17 0% -35d -265d

783 EM180260 Local Control Panel / Switch 0d 75d 20-Jan-17 25-Apr-17 0% -35d

784 EM180300 Cabling Works 26d 03-Jun-16 05-Jul-16 75d 03-Feb-17 08-May-17 0% -35d -248d

785 EM190100 Vehicle Washing System 50d 04-Feb-16 09-Apr-16 44d 03-Jan-17 25-Feb-17 0% -1d -263d

786 EM190110 Bin Handling Machine 0d 50d 28-Dec-16 28-Feb-17 0% 15d

787 EM190120 High Jet Water Spray Gun System 0d 50d 31-Dec-16 03-Mar-17 0% 15d

788 EM190170 Waste Recieving System Pipework (with Supports) 0d 53d 05-Jan-17 10-Mar-17 0% 9d

789 Pre-Treatment SyPre-Treatment System 155d 04-Feb-16 15-Aug-16 108d 22-Nov-16 03-Apr-17 220d -189d

790 Pre-Treatment SystePre-Treatment System 155d 04-Feb-16 15-Aug-16 108d 22-Nov-16 03-Apr-17 220d -189d
791 155d 04-Feb-16 15-Aug-16 108d 22-Nov-16 03-Apr-17 220d -189d
792 EM100150 Installation of Reception Hopper 1 and Screw Conveyors 1 18d 18-Apr-16 09-May-16 5d 24-Nov-16 29-Nov-16 0% 43d -169d

793 EM100200 Installation of Crusher No.1 12d 10-May-16 24-May-16 4d 22-Nov-16 25-Nov-16 0% 43d -154d

794 EM100250 Installation of Reception Hopper 2 and Screw Conveyors 2 12d 10-May-16 24-May-16 4d 28-Nov-16 01-Dec-16 0% 43d -159d

795 EM100300 Installation of Crusher No.2 18d 25-May-16 15-Jun-16 4d 24-Nov-16* 28-Nov-16 0% 51d -138d

796 EM100301 Installation of Piston Pump No.1 0d 4d 05-Dec-16 08-Dec-16 0% 46d

797 EM100302 Installation of Piston Pump No.2 0d 3d 05-Dec-16 07-Dec-16 0% 43d

798 EM100350 Installation of Central Sump Pump 18d 16-Jun-16 07-Jul-16 18d 05-Jan-17 25-Jan-17 0% 8d -167d

799 EM100351 Installation of Lobe Pump 0d 8d 09-Jan-17 17-Jan-17 0% 15d
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800 EM100352 Installation of Macerators 0d 7d 10-Jan-17* 17-Jan-17 0% 15d

801 EM100353 Installation of Int. Suspension Buffer Tank Jet Mixer 0d 7d 10-Jan-17* 17-Jan-17 0% 15d

802 EM100354 Installation of Bollfilter 0d 7d 10-Jan-17* 17-Jan-17 0% 15d

803 EM100356 Installation of Centrifuge Pumps 0d 6d 11-Jan-17 17-Jan-17 0% 15d

804 EM100358 Installation of Vertical Mixer 0d 18d 07-Jan-17* 27-Jan-17 0% 6d

805 EM100362 Installation of Platform (Pre-treatment) 0d 24d 21-Jan-17 21-Feb-17 0% -12d

806 EM100364 Installation of Control Panels (Pre-treatment) 0d 19d 11-Feb-17 04-Mar-17 0% -22d

807 EM100370 Installation of Mixing Tank No.1 0d 5d 07-Dec-16* 12-Dec-16 0% -1d

808 EM100400 Installation of Sieve Drum No.1 28d 04-Feb-16 10-Mar-16 8d 07-Dec-16 15-Dec-16 0% -1d -229d

809 EM100420 Installation of Mixing Tank No.2 0d 5d 07-Dec-16* 12-Dec-16 0% 306d

810 EM100450 Installation of Sieve Drum No.2 28d 11-Mar-16 16-Apr-16 8d 07-Dec-16 15-Dec-16 0% 16d -201d

811 EM100500 Installation of Sand Grit Trap No 1 12d 18-Apr-16 30-Apr-16 8d 08-Dec-16 16-Dec-16 0% 10d -190d

812 EM100550 Installation of Sand Grit Trap No 2 12d 03-May-16 17-May-16 8d 08-Dec-16 16-Dec-16 0% 306d -178d

813 EM100600 Installation of Heavy/ Light Fraction Screw No 1 12d 18-May-16 31-May-16 7d 16-Dec-16 23-Dec-16 0% -1d -172d

814 EM100650 Installation of Heavy/ Light Fraction Screw No 2 12d 01-Jun-16 15-Jun-16 8d 29-Dec-16 07-Jan-17 0% -1d -170d

815 EM100660 Installation of Belt Conveyor 0d 8d 05-Jan-17 13-Jan-17 0% -6d

816 EM100670 Metal Separator No.1 0d 9d 09-Jan-17 18-Jan-17 0% -6d

817 EM100680 Metal Separator No.2 0d 9d 09-Jan-17 18-Jan-17 0% -6d

818 EM100700 Installation of Overhead Travelling Crane 18d 18-Apr-16 09-May-16 10d 20-Dec-16 03-Jan-17 0% 9d -196d

819 EM100720 Installation of Monorail (Crusher Area) 0d 8d 14-Jan-17* 23-Jan-17 0% 10d

820 EM100780 Pre-treatment System Pipework (with Supports and Racks) 0d 27d 29-Dec-16* 02-Feb-17 0% 4d

821 EM100781 Pre-treatment System Instrumentation and Control 0d 14d 14-Jan-17 02-Feb-17 0% 4d

822 EM100782 Installation of Skip Rail Guide 0d 76d 22-Nov-16* 24-Feb-17 0% -15d

823 EM100800 Cable Tray Laying Work 92d 04-Feb-16 31-May-16 50d 16-Dec-16 18-Feb-17 0% -47d -215d

824 EM100810 Local Control Panel / Switch 0d 25d 18-Jan-17 18-Feb-17 0% -47d

825 EM100850 Cabling Works 100d 16-Mar-16 19-Jul-16 50d 18-Jan-17 20-Mar-17 0% -47d -200d

826 EM10095B Remaining Cabling and Building Services Works on 1/F 75d 18-May-16 15-Aug-16 51d 03-Feb-17 03-Apr-17 0% -47d -189d

827 Installation of ControInstallation of Control Panels 41d 18-Apr-16 06-Jun-16 23d 14-Jan-17 13-Feb-17 -11d -205d
828 41d 18-Apr-16 06-Jun-16 23d 14-Jan-17 13-Feb-17 -11d -205d
829 EM101040 Installation of MCC Panels at Pre-treatment MCC Room 0d 18d 14-Jan-17 07-Feb-17 0% -36d

830 EM101050 Installation of Control and Package Panels at Pre-treatment MCC Room 41d 18-Apr-16 06-Jun-16 23d 14-Jan-17 13-Feb-17 0% -11d -205d

831 Anaerobic DigestiAnaerobic Digestion Treatment System 179d 04-Feb-16 12-Sep-16 119d 11-May-16 A 13-Apr-17 -39d -173d

832 Anaerobic Digestion Anaerobic Digestion Treatment System 179d 04-Feb-16 12-Sep-16 119d 11-May-16 A 13-Apr-17 -39d -173d
833 179d 04-Feb-16 12-Sep-16 119d 11-May-16 A 13-Apr-17 -39d -173d
834 EM100750 Installation of Suspension buffer tank & Testing 32d 04-Feb-16 15-Mar-16 21d 01-Aug-16 A 12-Dec-16 87.21% 16d -222d

835 EM100760 Installation of Suspension buffer tank Insulation & Cladding 0d 27d 13-Dec-16* 16-Jan-17 0% 16d

836 EM110100 Installation of Digester Tank No.1 & Testing 87d 29-Mar-16 13-Jul-16 0d 11-May-16 A 17-Oct-16 A 100% -79d

837 EM110110 Installation of Digester Tank No.1 Insulation & Cladding 0d 14d 18-Oct-16 A 03-Dec-16 0% -47d

838 EM110150 Installation of Digester Tank No.2 & Testing 87d 14-Apr-16 28-Jul-16 0d 11-May-16 A 14-Nov-16 A 100% -90d

839 EM110160 Installation of Digester Tank No.2 Insulation & Cladding 0d 46d 05-Dec-16* 02-Feb-17 0% -47d

840 EM110200 Installation of Digester Tank No.3 & Testing 87d 29-Apr-16 12-Aug-16 19d 25-Jul-16 A 09-Dec-16 81% -38d -99d

841 EM110205 Installation of Digester Tank No.3 Insulation & Cladding 0d 46d 10-Dec-16* 08-Feb-17 0% -38d

842 EM110300 Installation of Pumping and Jet Mixing System 18d 03-Aug-16 23-Aug-16 79d 15-Dec-16 23-Mar-17 0% -43d -173d

843 EM110310 Installation of Heat Exchangers 0d 53d 15-Dec-16* 21-Feb-17 0% -43d

844 EM110320 Installation of Overflow Tanks 0d 22d 19-Jan-17 16-Feb-17 0% -17d

845 EM110330 Installation of Pressure Relief Valves 0d 30d 15-Dec-16* 21-Jan-17 0% 17d

846 EM110350 Installation of Odour Extraction Ductworks 39d 29-Jul-16 12-Sep-16 39d 03-Dec-16 20-Jan-17 0% -3d -106d

847 EM110400 Installation of Intermediate Digestate Tank 12d 24-Aug-16 06-Sep-16 12d 01-Feb-17 14-Feb-17 0% -5d -129d

848 EM110405 Installation of Racks and Supports (AD Area - Pipe Rack 1,3,4) 0d 85d 21-Dec-16 06-Apr-17 0% -39d

849 EM110408 Installation of Monorail (Suspension Buffer Pump Room) 0d 30d 01-Feb-17 07-Mar-17 0% -8d

850 EM110410 Anaerobic Digestion Treatment System Pipework 0d 90d 22-Dec-16 13-Apr-17 0% -43d

851 EM110420 Cable Tray Laying Work 92d 06-Apr-16 26-Jul-16 55d 08-Feb-17 13-Apr-17 0% -43d -214d

852 Installation of ControInstallation of Control Panels 39d 29-Mar-16 16-May-16 23d 03-Jan-17 01-Feb-17 21d -213d
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853 39d 29-Mar-16 16-May-16 23d 03-Jan-17 01-Feb-17 21d -213d
854 EM110490 Installation of MCC Panels at AD MCC Room 0d 18d 03-Jan-17 23-Jan-17 0% -4d

855 EM110500 Installation of Control and Package Panels at AD MCC Room 39d 29-Mar-16 16-May-16 23d 03-Jan-17 01-Feb-17 0% 21d -213d

856 Heat Recovery anHeat Recovery and Power Generation System 126d 04-Jul-16 30-Nov-16 113d 14-Sep-16 A 06-Apr-17 14d -102d

857 126d 04-Jul-16 30-Nov-16 113d 14-Sep-16 A 06-Apr-17 14d -102d
858 126d 04-Jul-16 30-Nov-16 113d 14-Sep-16 A 06-Apr-17 14d -102d
859 EM120100 Installation of Combine Heat Power System no 1 (Summary) 39d 04-Jul-16 17-Aug-16 35d 14-Sep-16 A 30-Dec-16 53.33% 5d -111d

860 EM120150 Installation of Combine Heat Power System no 2 (Summary) 40d 18-Aug-16 05-Oct-16 35d 14-Sep-16 A 30-Dec-16 53.33% 5d -71d

861 EM120200 Installation of Combine Heat Power System no 3 (Summary) 40d 06-Oct-16 22-Nov-16 35d 14-Sep-16 A 30-Dec-16 53.33% 5d -31d

862 EM120220 Installation of Combine Heat Power System Accesories no. 1 to  3 0d 26d 29-Nov-16* 30-Dec-16 0% 5d

863 EM120260 Installation of CHP Stack 0d 26d 12-Jan-17 14-Feb-17 0% -4d

864 EM120320 Heat Recovery and Power Generation System Pipework 0d 78d 31-Dec-16 06-Apr-17 0% 14d

865 EM120350 Installation of Continuous Emissions Monitoring System (CEMS) 26d 01-Nov-16 30-Nov-16 26d 18-Jan-17 20-Feb-17 0% 31d -64d

866 EM120400 Cable Tray Laying Works 26d 01-Nov-16 30-Nov-16 14d 12-Dec-16* 29-Dec-16 0% 31d -23d

867 EM120410 Local Control Panel / Switch 0d 15d 30-Dec-16 17-Jan-17 0% 31d

868 EM120450 Cabling Works 39d 17-Oct-16 30-Nov-16 20d 18-Jan-17 13-Feb-17 0% 31d -58d

869 Installation of ControInstallation of Control Panels 0d 23d 18-Jan-17 16-Feb-17 16d
870 0d 23d 18-Jan-17 16-Feb-17 16d
871 EM19011H Installation of MCC Panels at Heat Recovery & CHP MCC Rooms 0d 18d 18-Jan-17 10-Feb-17 0% -33d

872 EM19021H Installation of Control and Package Panels at Heat Recovery & CHP MCC 
Rooms

0d 23d 18-Jan-17 16-Feb-17 0% 16d

873 Biogas Cleaning aBiogas Cleaning and Storage System 95d 02-Jul-16 24-Oct-16 119d 22-Sep-16 A 13-Apr-17 -7d -140d

874 95d 02-Jul-16 24-Oct-16 119d 22-Sep-16 A 13-Apr-17 -7d -140d
875 95d 02-Jul-16 24-Oct-16 119d 22-Sep-16 A 13-Apr-17 -7d -140d
876 EM130100 Installation of Bio Gas Cleaning System no.1 (Desulphurisation) 26d 02-Jul-16 01-Aug-16 31d 22-Sep-16 A 23-Dec-16 70% 34d -121d

877 EM130150 Installation of Bio Gas Cleaning System no.2 (Desulphurisation) 26d 02-Aug-16 31-Aug-16 31d 22-Sep-16 A 23-Dec-16 70% 23d -95d

878 EM130200 Installation of Bio Gas Storage Tank 26d 01-Sep-16 03-Oct-16 27d 03-Jan-17 06-Feb-17 0% -13d -101d

879 EM130350 Biogas Cleaning and Storage System Pipework 31d 15-Sep-16 24-Oct-16 66d 23-Jan-17 13-Apr-17 0% -19d -140d

880 EM130400 Cable Tray Laying Works 39d 01-Sep-16 19-Oct-16 60d 31-Dec-16 16-Mar-17 0% 17d -120d

881 EM130410 Local Control Panel / Switch 0d 25d 10-Feb-17 10-Mar-17 0% 17d

882 Biogas DistributioBiogas Distribution System 57d 02-Jul-16 06-Sep-16 112d 21-Sep-16 A 04-Apr-17 -3d -171d

883 57d 02-Jul-16 06-Sep-16 112d 21-Sep-16 A 04-Apr-17 -3d -171d
884 57d 02-Jul-16 06-Sep-16 112d 21-Sep-16 A 04-Apr-17 -3d -171d
885 EM130250 Installation of Standby Flaring Gas Unit 18d 02-Jul-16 22-Jul-16 10d 21-Sep-16 A 29-Nov-16 90% -10d -108d

886 EM130260 Installation of Biogas Blowers 18d 02-Jul-16 22-Jul-16 10d 26-Sep-16 A 29-Nov-16 90% 68d -108d

887 EM130270 Installation of Biogas Cooling and Condensate Removal System 18d 02-Jul-16 22-Jul-16 30d 05-Jan-17 11-Feb-17 0% 30d -166d

888 EM130272 Installation of Racks and Supports (Biogas Area - Pipe Rack 2) 0d 72d 30-Dec-16 28-Mar-17 0% -15d

889 EM130275 Biogas Distribution System Pipework 0d 50d 06-Feb-17 04-Apr-17 0% -12d

890 EM130278 Carbon Filters 0d 28d 23-Sep-16 A 20-Dec-16 80% 81d

891 EM130280 Cable Tray Laying Works 39d 23-Jul-16 06-Sep-16 30d 06-Feb-17 11-Mar-17 0% 6d -151d

892 Installation of ControInstallation of Control Panels 0d 23d 01-Feb-17 27-Feb-17 11d
893 0d 23d 01-Feb-17 27-Feb-17 11d
894 EM19011G Installation of MCC Panels at Biogas MCC Rooms 0d 18d 01-Feb-17 21-Feb-17 0% -42d

895 EM19021G Installation of Control and Package Panels at Biogas MCC Rooms 0d 23d 01-Feb-17 27-Feb-17 0% 11d

896 Wastewater TreatWastewater Treatment System 104d 04-Feb-16 15-Jun-16 130d 23-Sep-16 A 29-Apr-17 -27d -259d

897 88d 26-Feb-16 15-Jun-16 130d 23-Sep-16 A 29-Apr-17 -27d -259d
898 88d 26-Feb-16 15-Jun-16 130d 23-Sep-16 A 29-Apr-17 -27d -259d
899 EM140100 Installation of Pumping System and associated pipework 40d 26-Feb-16 16-Apr-16 40d 19-Jan-17 09-Mar-17 0% -31d -267d

900 EM140300 Installation of Ammonia Stripping Plant 51d 14-Apr-16 15-Jun-16 52d 23-Sep-16 A 20-Jan-17 7.86% -26d -181d

901 EM140330 Wastewater Treatment System Pipework 0d 74d 26-Jan-17 29-Apr-17 0% -30d

902 EM140340 Primary Sedimentation Tank (Conical Tank) 0d 20d 01-Feb-17* 23-Feb-17 0% 25d

903 EM140345 Installation of ASP Stack 0d 26d 21-Jan-17 23-Feb-17 0% -12d

904 EM140348 Diesel Tank Installation (ASP) 0d 23d 21-Jan-17 20-Feb-17 0% -20d

905 EM140350 Cable Tray Laying Works 21d 18-Apr-16 12-May-16 60d 06-Feb-17 20-Apr-17 0% -31d -278d

906 Installation of ControInstallation of Control Panels 41d 04-Feb-16 29-Mar-16 24d 19-Jan-17 18-Feb-17 -8d -266d
907 41d 04-Feb-16 29-Mar-16 24d 19-Jan-17 18-Feb-17 -8d -266d
908 EM170240 Installation of MCC Panels at WWTP MCC Room 0d 18d 19-Jan-17 11-Feb-17 0% -40d

909 EM170250 Installation of Control and Package Panels at WWTP MCC Room 41d 04-Feb-16 29-Mar-16 24d 19-Jan-17 18-Feb-17 0% -8d -266d

910 Composting SysteComposting System 144d 24-May-16 12-Nov-16 104d 23-Sep-16 A 25-Mar-17 227d -108d

911 Installation of TunnelInstallation of Tunnel Composting 1 to 6 51d 22-Aug-16 22-Oct-16 71d 23-Sep-16 A 15-Feb-17 51d -93d
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912 51d 22-Aug-16 22-Oct-16 71d 23-Sep-16 A 15-Feb-17 51d -93d
913 EM160120 Installation of Tiles 0d 7d 23-Sep-16 A 25-Nov-16 65% 115d

914 EM160150 Installation of Water Spraying System / Pipework 51d 22-Aug-16 22-Oct-16 42d 22-Dec-16* 15-Feb-17 0% 51d -93d

915 EM160160 Installation of Composting Pipework Instrumentation and Control 0d 22d 18-Jan-17 15-Feb-17 0% 51d

916 EM160201 Installation of Tunnel Doors 0d 24d 16-Jan-17* 15-Feb-17 0% 51d

917 EM160203 Installation of Heat Exchanger, High Pressure Fans, Hot Water Pumps 0d 26d 08-Dec-16 10-Jan-17 0% 79d

918 Installation of LeachaInstallation of Leachate Treatment System 18d 24-Oct-16 12-Nov-16 60d 29-Dec-16 13-Mar-17 29d -97d
919 18d 24-Oct-16 12-Nov-16 60d 29-Dec-16 13-Mar-17 29d -97d
920 EM160200 Installation of Leachate Treatment System / Pipework 18d 24-Oct-16 12-Nov-16 60d 29-Dec-16 13-Mar-17 0% 29d -97d

921 EM160210 Leachate Pump Chamber, Pump Installation 0d 45d 05-Jan-17 01-Mar-17 0% 39d

922 Installation of MaturaInstallation of Maturation Area 102d 24-May-16 22-Sep-16 96d 28-Sep-16 A 16-Mar-17 235d -142d
923 102d 24-May-16 22-Sep-16 96d 28-Sep-16 A 16-Mar-17 235d -142d
924 EM160250 Installation of Air Extraction System / Ductwork (Maturation Area) 18d 22-Aug-16 10-Sep-16 66d 12-Dec-16 04-Mar-17 0% 245d -141d

925 EM160300 Installation of Star Screen Unit 9d 12-Sep-16 22-Sep-16 7d 14-Nov-16 A 25-Nov-16 63.16% 157d -53d

926 EM160400 Installation of Mixing Unit 2d 24-May-16 25-May-16 25d 16-Feb-17* 16-Mar-17 0% 86d -242d

927 EM160450 Cable Tray Laying Works 9d 26-May-16 04-Jun-16 59d 28-Sep-16 A 01-Feb-17 1.67% 63d -196d

928 EM160460 Local Control Panel / Switch 0d 20d 06-Jan-17 01-Feb-17 0% 63d

929 EM160500 Cabling Works 12d 06-Jun-16 20-Jun-16 45d 05-Dec-16 01-Feb-17 0% 63d -184d

930 Installation of StructuInstallation of Structurant Storage Area 38d 24-May-16 08-Jul-16 66d 28-Dec-16 18-Mar-17 18d -208d
931 38d 24-May-16 08-Jul-16 66d 28-Dec-16 18-Mar-17 18d -208d
932 EM160550 Installation of Air Extraction System / Ductwork (Structurant Storage Area) 26d 24-May-16 23-Jun-16 66d 28-Dec-16* 18-Mar-17 0% 18d -220d

933 EM160650 Cable Tray Laying Works 12d 24-Jun-16 08-Jul-16 36d 26-Jan-17 13-Mar-17 0% 18d -202d

934 Installation of DigestInstallation of Digestate Dewatering System 60d 16-Jul-16 24-Sep-16 104d 28-Sep-16 A 25-Mar-17 18d -148d
935 60d 16-Jul-16 24-Sep-16 104d 28-Sep-16 A 25-Mar-17 18d -148d
936 EM160620 Installation of Monorail (Dewatering) 0d 10d 28-Dec-16 09-Jan-17 0% 37d

937 EM160750 Installation of Centrifuges 9d 16-Jul-16 26-Jul-16 10d 30-Dec-16* 11-Jan-17 0% 11d -139d

938 EM160754 Installation of Platform (Dewatering Area) 0d 25d 19-Jan-17 20-Feb-17 0% -1d

939 EM160760 Installation of Polymer Storage Tank 0d 18d 31-Dec-16 21-Jan-17 0% 20d

940 EM160764 Installation of Polymer Feed Pumps 0d 18d 23-Jan-17 15-Feb-17 0% 2d

941 EM160900 Installation of CenrtrateTank 4d 17-Aug-16 20-Aug-16 18d 28-Dec-16 18-Jan-17 0% -1d -123d

942 EM160970 Digestate Dewatering System Pipework (with Supports) 0d 45d 26-Jan-17 22-Mar-17 0% -1d

943 EM161000 Cable Tray Laying Work 43d 22-Jul-16 09-Sep-16 59d 28-Sep-16 A 01-Feb-17 1.67% 63d -115d

944 EM161010 Local Control Panel / Switch 0d 20d 06-Jan-17 01-Feb-17 0% 63d

945 EM161050 Cabling Works 43d 05-Aug-16 24-Sep-16 45d 02-Feb-17 25-Mar-17 0% 18d -148d

946 Installation of ControInstallation of Control Panels 39d 24-May-16 09-Jul-16 24d 21-Dec-16 20-Jan-17 70d -161d
947 39d 24-May-16 09-Jul-16 24d 21-Dec-16 20-Jan-17 70d -161d
948 EM161140 Installaton of MCC Panels at Composting MCC Rooms 0d 18d 21-Dec-16 13-Jan-17 0% 58d

949 EM161150 Installaton of Control and Package Panels at Composting MCC Rooms 39d 24-May-16 09-Jul-16 24d 21-Dec-16 20-Jan-17 0% 70d -161d

950 EM161155 Installaton of MCC Panels at Dewatering MCC Rooms 0d 18d 21-Dec-16 13-Jan-17 0% 40d

951 EM161160 Installaton of Control and Package Panels at Dewatering MCC Rooms 0d 24d 21-Dec-16 20-Jan-17 0% 70d

952 Centralized Air PoCentralized Air Pollution Control System 108d 18-Apr-16 25-Aug-16 123d 21-Jul-16 A 21-Apr-17 -39d -192d

953 108d 18-Apr-16 25-Aug-16 123d 21-Jul-16 A 21-Apr-17 -39d -192d
954 108d 18-Apr-16 25-Aug-16 123d 21-Jul-16 A 21-Apr-17 -39d -192d
955 EM150100 Installation of Chemical Scrubber in Building 1 26d 18-Apr-16 19-May-16 26d 20-Dec-16 21-Jan-17 0% -17d -204d

956 EM150150 Installation of Dosing Pumps and associated pipeworks in Building 1 26d 28-Apr-16 30-May-16 20d 08-Feb-17 02-Mar-17 0% -48d -226d

957 EM150200 Installation of Activated Carbon Filter in Building 1 26d 31-May-16 30-Jun-16 26d 20-Dec-16 21-Jan-17 0% 31d -169d

958 EM150250 Installation of Odour Extraction Duct Work, Associated Accessor ies and Stack 
Unit in Building 1

77d 26-May-16 25-Aug-16 62d 04-Feb-17 21-Apr-17 0% -39d -192d

959 EM150305 Air Extraction Fans in Building 1 0d 35d 20-Dec-16 04-Feb-17 0% 22d

960 EM150310 Wet Scrubber, Ventur i Scrubber, Air Extraction Fans in Building 2 0d 25d 21-Jul-16 A 16-Dec-16 72.22% 1d

961 EM150315 Installation of Odour Extraction Duct Work & Associated Accessories  in 
Building 2

0d 66d 12-Dec-16* 04-Mar-17 0% -2d

962 EM150317 Installation of CAPCS Instrumentation and Control in Building 2 0d 22d 08-Feb-17 04-Mar-17 0% -2d

963 EM150320 Installation of Odour Extraction Duct Work & Associated Accessories  in AD 
Tank Area

0d 40d 17-Feb-17 04-Apr-17 0% -28d

964 EM150350 Cable Tray Laying Works 34d 20-May-16 29-Jun-16 35d 23-Dec-16 08-Feb-17 0% 7d -182d

965 EM150360 Lcoal Control Panel / Switch 0d 25d 07-Jan-17 08-Feb-17 0% 13d

966 EM150400 Cabling Works 26d 30-Jun-16 30-Jul-16 35d 10-Jan-17 22-Feb-17 0% 7d -168d

967 Process Utilities (Process Utilities (Compressed Air,  Process Water, Process Clean Water) 0d 72d 31-Dec-16 29-Mar-17 4d
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968 0d 72d 31-Dec-16 29-Mar-17 4d
969 0d 72d 31-Dec-16 29-Mar-17 4d
970 EM210150 Installation of Compressed Air System 0d 54d 31-Dec-16 08-Mar-17 0% -10d

971 EM210160 Air Compressor Installation in Building 1 0d 22d 24-Jan-17 21-Feb-17 0% -29d

972 EM210170 Compressed Air Pipework (All Buildings) 0d 45d 24-Jan-17 20-Mar-17 0% -19d

973 EM210200 Installation of Process Water System 0d 16d 17-Jan-17 07-Feb-17 0% -51d

974 EM210210 Process Water Pump Installation in Building 1 Pre-treatment Plant 0d 20d 05-Jan-17 27-Jan-17 0% -45d

975 EM210220 Process Water Pipework Installation (All Buildings) 0d 35d 05-Jan-17 17-Feb-17 0% -44d

976 EM210230 Process Water Instrumentation and Control Installation (All Buildings) 0d 15d 01-Feb-17 17-Feb-17 0% -44d

977 EM210260 Process Clean Water Pump Installation in Building 1 0d 24d 15-Feb-17 14-Mar-17 0% -47d

978 EM210270 Process Clean Water Pipework Installation (All Buildings) 0d 45d 18-Jan-17 14-Mar-17 0% -47d

979 EM210300 Cable Tray Laying Works 0d 50d 20-Jan-17 22-Mar-17 0% 4d

980 EM210350 Cabling Works 0d 40d 11-Feb-17 29-Mar-17 0% 4d

981 Hot Water SystemHot Water System 39d 29-Aug-16 15-Oct-16 74d 21-Dec-16 23-Mar-17 -29d -130d

982 39d 29-Aug-16 15-Oct-16 74d 21-Dec-16 23-Mar-17 -29d -130d
983 39d 29-Aug-16 15-Oct-16 74d 21-Dec-16 23-Mar-17 -29d -130d
984 EM120300 Installation of Electric Boiler / Heater 39d 29-Aug-16 15-Oct-16 15d 28-Dec-16* 14-Jan-17 0% 14d -75d

985 EM210100 Installation of Hot Water Pumps 0d 22d 10-Jan-17 07-Feb-17 0% -41d

986 EM210105 Installation of Hot Water Piping 0d 48d 24-Jan-17 23-Mar-17 0% -41d

987 EM210115 Installation of Break Tank 0d 40d 10-Jan-17 28-Feb-17 0% -21d

988 EM210120 Installation of Magnetic Filter 0d 28d 24-Jan-17 28-Feb-17 0% -29d

989 EM210130 Installation of Soft Water System 0d 48d 21-Dec-16* 21-Feb-17 0% -3d

990 Building Services Building Services Installation 90d 18-Apr-16 04-Aug-16 142d 24-Jun-16 A 16-May-17 -13d -229d

991 Building #1 (Waste RBuilding #1 (Waste Receiving, Pre-treatment & Admin. Building) 0d 110d 28-Dec-16 16-May-17 -40d
992 0d 110d 28-Dec-16 16-May-17 -40d
993 EMBS1100 Building #1 MVAC System 0d 67d 28-Dec-16 20-Mar-17 0% -22d

994 EMBS1150 Building #1 Fire Services System 0d 80d 28-Dec-16 04-Apr-17 0% -35d

995 EMBS1200 Building #1 Plumbing & Drainage System / Solar Hot Water System 0d 45d 28-Dec-16 22-Feb-17 0% -17d

996 EMBS1250 Building #1 BS Installation of Central Control Room at M/F Grid 11-13/M-N 0d 60d 31-Dec-16 15-Mar-17 0% -37d

997 EMBS1300 Building #1 Lighting and Electrical Installation 0d 90d 21-Jan-17 16-May-17 0% -40d

998 Building #1 (AdminisBuilding #1 (Administration Offices & Visitor Areas) 90d 18-Apr-16 04-Aug-16 94d 26-Oct-16 A 06-Apr-17 -36d -200d
999 90d 18-Apr-16 04-Aug-16 94d 26-Oct-16 A 06-Apr-17 -36d -200d
1000 EM17010B Building Service Installation of Adminstration Offices 37d 18-Apr-16 01-Jun-16 53d 26-Oct-16 A 10-Mar-17 0% -34d -231d

1001 EM17012B Lift Installation of Adminstration Offices 60d 25-May-16 04-Aug-16 80d 10-Dec-16 20-Mar-17 0% -45d -186d

1002 EM17013B Lifting Platform Installation 0d 55d 01-Feb-17 06-Apr-17 0% -36d

1003 Building #2 (ComposBuilding #2 (Composting & Maturation Building) 0d 112d 24-Jun-16 A 04-Apr-17 -41d
1004 0d 112d 24-Jun-16 A 04-Apr-17 -41d
1005 EMBS2000 Building #2 MVAC System 0d 46d 08-Aug-16 A 09-Feb-17 16.94% -9d

1006 EMBS2050 Building #2 Fire Services System 0d 44d 24-Jun-16 A 22-Feb-17 50.58% -43d

1007 EMBS2100 Building #2 Plumbing & Drainage System 0d 60d 26-Jul-16 A 02-Feb-17 20.45% -3d

1008 EMBS2150 Building #2 Lighting and Electrical Installation 0d 60d 21-Jan-17 04-Apr-17 0% -41d

1009 Building #3 (Energy CBuilding #3 (Energy Centre) 0d 70d 20-Sep-16 A 28-Feb-17 15d
1010 0d 70d 20-Sep-16 A 28-Feb-17 15d
1011 EMBS3000 Building #3 MVAC System 0d 23d 21-Sep-16 A 14-Feb-17 1.47% -20d

1012 EMBS3050 Building #3 Fire Services System 0d 60d 20-Sep-16 A 22-Feb-17 0.79% -43d

1013 EMBS3100 Building #3 Plumbing & Drainage System 0d 60d 13-Dec-16 27-Feb-17 0% -15d

1014 EMBS3150 Building #3 Lighting and Electrical Installation 0d 70d 02-Dec-16 28-Feb-17 0% 15d

1015 Anaerobic DigestersAnaerobic Digesters Area 0d 68d 30-Dec-16 23-Mar-17 -25d
1016 0d 68d 30-Dec-16 23-Mar-17 -25d
1017 EMBS4000 Anaerobic Digesters Area MVAC System 0d 45d 16-Jan-17 11-Mar-17 0% -31d

1018 EMBS4050 Anaerobic Digesters Area Fire Services System 0d 45d 04-Jan-17 28-Feb-17 0% -5d

1019 EMBS4100 Anaerobic Digesters Area Plumbing & Drainage System 0d 50d 30-Dec-16 02-Mar-17 0% -24d

1020 EMBS6060 Anaerobic Digesters Area Lighting & Electrical System 0d 50d 21-Jan-17 23-Mar-17 0% -36d

1021 Biogas Cleaning & SBiogas Cleaning & Storage Tank, Desulphurization/Biogas Plant Rm., Desulphurization Tank 0d 57d 21-Jan-17 31-Mar-17 20d
1022 0d 57d 21-Jan-17 31-Mar-17 20d
1023 EMBS5000 Biogas Area MVAC System 0d 30d 02-Feb-17 08-Mar-17 0% -12d

1024 EMBS5050 Biogas Area Fire Services System 0d 21d 21-Jan-17 17-Feb-17 0% -48d
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1025 EMBS5100 Biogas Area Plumbing & Drainage System 0d 21d 21-Jan-17 17-Feb-17 0% -48d

1026 EMBS6070 Biogas Area Lighting & Electrical System 0d 50d 02-Feb-17 31-Mar-17 0% 20d

1027 GeneralGeneral 212d 15-Dec-15 02-Sep-16 119d 31-Aug-15 A 13-Apr-17 10d -181d

1028 Transformer Room (Transformer Room (by OSCAR) 0d 44d 24-Nov-16 17-Jan-17 -51d
1029 0d 44d 24-Nov-16 17-Jan-17 -51d
1030 EM190600 Building services installation in Transformer Room 0d 37d 24-Nov-16 09-Jan-17 0% -51d

1031 EM190620 Install 11kV / 380V Transformers and cables 0d 44d 24-Nov-16 17-Jan-17 0% -51d

1032 EM190640 11kV Switchgear and cables Installation 0d 44d 24-Nov-16 17-Jan-17 0% -51d

1033 Electrical, InstrumenElectrical, Instrumentation & Control 212d 15-Dec-15 02-Sep-16 119d 31-Aug-15 A 13-Apr-17 10d -181d
1034 212d 15-Dec-15 02-Sep-16 119d 31-Aug-15 A 13-Apr-17 10d -181d
1035 EM190150 Instrumentation, Control & Monitoring System (SCADA/PLC) 103d 18-Apr-16 19-Aug-16 70d 18-Jan-17 13-Apr-17 0% -52d -193d

1036 EM19021B Installation of Main LV Switch Board 100d 18-Apr-16 16-Aug-16 32d 21-Dec-16 02-Feb-17 0% -52d -137d

1037 EM190220 Cabling works (from Main LVSB to MCC) 0d 45d 19-Jan-17 15-Mar-17 0% -52d

1038 EM19022B Cables and Accessories, Cable Containment System Installation 115d 18-Apr-16 02-Sep-16 96d 13-Dec-16 11-Apr-17 0% -52d -179d

1039 EM19023B Earthing and Lightning System Installation 210d 15-Dec-15 31-Aug-16 90d 31-Aug-15 A 09-Mar-17 73% 8d -154d

1040 EM19024D Diesel Tank Installation (Genset) 0d 20d 01-Feb-17 23-Feb-17 0% -31d

1041 EM19030B ELV System Installation 60d 22-Jun-16 31-Aug-16 60d 01-Feb-17 12-Apr-17 0% 11d -182d

1042 GeneralGeneral 0d 108d 30-Nov-16 12-Apr-17 -33d
1043 0d 108d 30-Nov-16 12-Apr-17 -33d
1044 EM19065B Pipe Bridge (AD Link to Building 1 & 2 - Pipe Crossing 1 & 2) 0d 47d 16-Feb-17 12-Apr-17 0% -47d

1045 EM200060 Lifting Applicances, Monorail 0d 45d 01-Feb-17 24-Mar-17 0% -18d

1046 EM200070 Roller Shutters (Local) 0d 45d 30-Nov-16 24-Jan-17 0% 30d

1047 EM200080 Roller Shutters (UK) 0d 45d 11-Jan-17 07-Mar-17 0% -3d

1048 Energisation of SwEnergisation of Switchboards 1d 28-Jul-16 28-Jul-16 35d 03-Feb-17 15-Mar-17 27d -188d

1049 1d 28-Jul-16 28-Jul-16 35d 03-Feb-17 15-Mar-17 27d -188d
1050 1d 28-Jul-16 28-Jul-16 35d 03-Feb-17 15-Mar-17 27d -188d
1051 EN100050 Energisation of  Switchboard (Transformer Room) 0d 1d 03-Feb-17 03-Feb-17 0% -52d

1052 EN100100 Energisation of  Switchboard (Main LV Switchroom) 1d 28-Jul-16 28-Jul-16 1d 08-Feb-17 08-Feb-17 0% -42d -158d

1053 EN100150 Energisation of  MCC (For Anaerobic Digestion System) 1d 28-Jul-16 28-Jul-16 12d 08-Feb-17 21-Feb-17 0% -20d -169d

1054 EN100250 Energisation of  MCC (For Composting System) 1d 28-Jul-16 28-Jul-16 24d 16-Feb-17 15-Mar-17 0% 27d -188d

1055 EN100280 Energisation of  MCC (For  Dewatering System) 0d 24d 16-Feb-17 15-Mar-17 0% 9d

1056 EN100400 Energisation of  MCC (For Heat Recovery and Power Generation System) 0d 12d 08-Feb-17 21-Feb-17 0% -36d

1057 EN100450 Energisation of  MCC (For Biogas Storage and Cleaning System) 0d 12d 15-Feb-17 28-Feb-17 0% -42d

1058 TESTING AND COTESTING AND COMMISSIONING 0d 16d 08-Feb-17 25-Feb-17 -51d

1059 Site Acceptance TSite Acceptance Test (SAT) - inc l.  hydraulic  testing & pipe pressure test ing (with ER/ 0d 16d 08-Feb-17 25-Feb-17 -51d

1060 0d 16d 08-Feb-17 25-Feb-17 -51d
1061 0d 16d 08-Feb-17 25-Feb-17 -51d
1062 TC100320 SAT of Process Water + Recycling 0d 16d 08-Feb-17 25-Feb-17 0% -51d
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